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City of Creve Coeur 
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CALL TO ORDER 
  
ROLL CALL 
  
APPROVAL OF AGENDA 
  
APPROVAL OF MINUTES 
  
 

 
Approval of October 31, 2023 Minutes 

      
 

 
Approval of January 30, 2024 Meeting Notes 

      
REPORTS 
  
 

 
Chairperson 

      
 

 
Audit Committee 

      
 

 
Pension Board 

      
 

 
City Council 

      
 

 
Staff Report 

      
UNFINISHED BUSINESS 
  
NEW BUSINESS 
  
 

 
Review Proposed 5-Year Capital Improvement Plan 

        
Update on Capital Projects 

      
 

 
Electric Vehicle Discussion 

      
NEXT MEETING DATE 
  
   In-Person on April 23, 2024 at 4:00 pm. 
      
PUBLIC COMMENTS 
  
ADJOURNMENT 
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 Posted by: Krista Akers, 

Accounting 
Associate 

 Date/Time posted: March 15, 2024 / 
12:00 pm 

 
 
 
 
 
 
If you need special accommodations to attend a meeting, services may be 
arranged by contacting the Office of the City Administrator in advance. 
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CALL TO ORDER 
   
The meeting was called to order at 4:00 pm. 
  
ROLL CALL 
   
Betty Kagan Committee Chair (Absent) 
Ted Armstrong Committee Vice Chair  
Timothy Smith Committee Member (Absent) 
Paul Gallant Committee Member (Absent) 
Ellen Lawrence Committee Member  
Dr. Luis Ortiz Committee Member (Absent) 

David Sentnor Committee Member  
& Audit Committee Liaison  

Stephen Keyser Committee Member  
& Audit Committee Liaison  

Joe Martinich Council Liaison  
Mark Perkins City Administrator  
Lori Obermoeller Director of Finance  
Tracy Brothers Senior Accounting Associate  
Krista Akers Accounting Secretary  

Steven Berecz Assistant Public Works Director /  
City Engineer  

  
APPROVAL OF AGENDA 
   
The agenda could not be approved due to lack of a quorum.  
  
APPROVAL OF MINUTES 
    
  
 

 
Approval of October 31, 2023 Minutes 

       
The October 31, 2023 minutes could not be approved due to lack of a quorum.  
 
REPORTS 
    
  
 

 
Chairperson 
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Ted Armstrong (on behalf of Betty Kagan): 
Nothing to report. 
 
 

 
Audit Committee 

       
Stephen Keyser & David Sentnor: 

• The FY2023 audit went well and everything is complete.  

 
 

 
Pension Board 

       
Ted Armstrong:  

• The Pension Board voted last week to disband as of March 1, 2024.  
• The transfer of the legacy pension plan to Lagers is complete. 

 
 

 
City Council 

       
Joe Martinich: 

• The City Council is developing incentives for Olia Village.  
• Stormwater program studies are complete and projects have been ranked. 

Designs may be ready in the next few months. Work is expected to begin in Fall 
of this year or Spring of next year. 

• The Parks redevelopment project is moving along nicely. 
• The New Ballas sidewalk project has begun. 
• The City Council voted on a conservative pay raise for the Mayor and City 

Council. This is their first raise in 15 years. 

 
 

 
Staff Report 

       
Lori Obermoeller: 
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Nothing to report. 
 
UNFINISHED BUSINESS 
    
  
NEW BUSINESS 
    
  
 

 
2nd Quarter Financial Report 

       
Lori Obermoeller: 
The second quarter financial report goes through December 31, 2023. 
 
General Fund: 
We budgeted a deficit of $495,000 to reflect the planned transfer of ARPA funds from 
the General Fund to the Capital Fund. 
Without this, we would have a surplus. We are on track with those projections. 

• Revenues are $1 million less than last year due to the City receiving a $1.8 
million ARPA grant last year. 

• Revenues are actually up about $800,000. 
o Sales taxes are up by around $71,000. 
o Utility taxes are up by around $242,000. 
o Building permits are up by around $157,000. 
o Interest Revenue is up. 

 
• Expenditures are up about $68,000 more than last year. 

o The City gave a 6% average pay increase to all employees in July. 
o The pension payout was delayed due to the conversion of the legacy plan 

to Lagers.  
The pension payout occurred in January and will be reflected in the 3rd 
quarter financial report. 

 
Enterprise Fund 
We budgeted a surplus of $71,000, and we're currently at a surplus of $37,000. 
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• Revenues are about $103,000 more than last year due to Golf and Ice both 
doing well. 

• Expenditures are about $69,000 more than last year.  
o This is partially due to the previously mentioned pay increase. 
o There is an extra pay period in 2024 after switching to a biweekly payroll 

schedule. 
o There was an increase in property taxes.  

 
Capital Fund 
The fund is on budget. 

• Revenues are about $167,000 higher than last year.  
o We received a $56,000 grant from MODot for the design services for the 

Lindbergh/Old Olive project. 
o We received a $45,000 refund for the Olive/Lindbergh Bridge. 

 
• Expenditures are $433,000 higher than last year. 

o This is mainly because the concrete bid held last year was too high.  
This was delayed until the Fall and is reflected in the 2024 budget. 

o The purchase of a dump truck and the fuel system was also delayed until 
2024. 

 
Park and Stormwater Fund 
The fund is doing really well.  

• Revenues are up mostly due to sales tax and interest revenue.  
• Expenditures are $923,000 higher than last year due to the progression of the 

planned park and stormwater projects. 
o Millenium Park 
o Watershed Management (complete) 
o Alden Lane Stormwater (complete) 
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Public Safety Fund 

• Revenues are up due to sales tax and interest revenues.  
• Expenditures are about $171,000 less than year. 

o This is due to the previously mentioned pension payout delay. 
That expenditure will be reflected in the 3rd quarter financial report. 

 
Overall, the City is doing very well.  
 
 

 
Review of Financial Policies 

       
Lori Obermoeller: 
We have an update to our purchasing policy to incorporate Design Build.  
 
 

 
Purchasing Policy Update for Design Build Project 

       
Steven Berecz: 
Design Build eliminates some of the time and cost required to complete development 
projects by allowing the City to consolidate the design and construction request for bid 
procedures into one, with the winner being awarded both jobs under one contract. 
Design Build was presented to City Council, and they were in favor. 
Design Build is ideal in situations where the scope of a project is well-defined and 
somewhat limited. 
We are looking at a possible Design Build project for the Venable Park tennis courts.  
 
The Finance Committee has recommended that part of the evalutation process when 
choosing a winning bidder include the City request references from other entities that 
use Design Build.   
 
NEXT MEETING DATE 
    
  
 

 
In-Person Joint Session with City Council on March 11, 2024 
In-Person Finance Committee Meeting on March 19, 2024 at 4:00 pm 
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ADJOURNMENT 
   
The meeting adjourned at 4:40 pm.  
A vote could not be passed due to lack of a quorum.  
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CAPITAL IMPROVEMENT PROGRAM 

FISCAL YEARS 2025-2029  
 

 

 

 

 

 

 

CAPITAL FUND 

PARKS AND STORMWATER FUND 

BUILDING PROJECT BOND FUND 
 

DRAFT – FEBRUARY 23, 2024 

Revised Draft March 11, 2024 

 

Adopted by the City Council of the City of Creve Coeur through Resolution xxxx on April xx, 2024.  
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EXECUTIVE SUMMARY 

The Capital Improvement Program (CIP) is the City’s long-range plan for improvements to infrastructure, 
parks, and other community facilities.  The CIP is a tool to assess the long-term capital needs, values, and 
desires of the City and to establish funding of high-priority projects in a timely and cost-effective manner.  This 
plan is a living document and is subject to amendment by the City Council. 

The CIP is intended to ensure that policy makers are responsible to the Creve Coeur community with respect 
to the expenditure of City funds for capital improvements. 

CIP Goals 
The following are goals of the CIP: 

● Provide a plan for the improvement or replacement of deteriorating infrastructure 

● Improve operational or functional aspects of existing infrastructure 

● Add new facilities and improve the community’s infrastructure to enhance the quality of life in Creve 
Coeur 

● Provide for the planned replacement of major equipment required for the City’s operations 

CIP Criteria 
To be considered a capital improvement, projects or equipment must have a useful life of at least five years 
and have a minimum cost of $20,000. 

A special set of criteria has been identified to assist in assessing and prioritizing CIP projects. Proposed 
projects reflect the goals of the Comprehensive Plan through their demonstration of these criteria:   

● Availability of Outside Funding:  higher priority is given to projects that are eligible for and are likely to 
be considered for grant funding or shared-cost programs, which would reduce the City’s investment. 

● Beautification:  aesthetic improvements to natural habitats or frequently traveled or visited areas within 
the City for public enjoyment, such as the use of public art on public lands 

● Community Demand:  projects that have received a level of demonstrated resident support or demand, 
including support of City departments, boards, committees, and commissions. 

● Condition of Existing Facility:  improvements that replace or maintain the City’s infrastructure, facilities, 
or equipment so that it remains in a serviceable, safe, and efficient condition. 

● Coordination (projects, regulations, City-adopted plans):  projects that fit within planned coordination 
between multiple projects or agencies to reduce costs or minimize disruption to services, meet state 
or federal law requirements, or projects that are identified in other City-adopted plans. 

● Economic Growth:  projects focused on maintaining housing values and attracting businesses, 
residents, or visitors to the City.  Projects supporting private development must include return on 
investment ratios or a fully documented cost/benefit analysis. 

● Operating Efficiency:  equipment or facilities improvements to streamline work processes or benefit 
from technological advancements.  Projects that reduce the cost of operations will receive priority, but 
those that will increase the cost of operations must identify trade-offs to support those additional costs. 

● Protection & Conservation:  improvements to the City’s park system or historical landmarks that allow 
these facilities to be enjoyed by future generations or projects that reduce the City’s environmental 
impact. 

● Public Safety:  improvements that focus on preserving and protecting the general public from harm 
and reducing the City’s risk exposure. 
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Relationship between the CIP and the Creve Coeur 2030 Comprehensive Plan 
According to the Creve Coeur 2030 Comprehensive Plan: 

Within the Creve Coeur 2030 Comprehensive Plan Update, many projects are identified or 
implied, as specific projects or as conceptual ideas.  These projects and others, resulting from 
recommendations of the Comprehensive Plan, should be developed and incorporated in the 
City’s annual CIP review process.  Further detail and refinement of identified and conceptual 
projects, facilities, or infrastructure improvement needs will be required as the implementation 
of the Comprehensive Plan occurs. 

Development and Adoption of the CIP  
According to the City Charter, a draft of the five-year CIP shall be proposed by the City Administrator to the 
City Council no later than the second regular meeting in February of each year.  Prior to the submittal of the 
draft CIP to the City Council, public input is obtained through the City newsletter, website, and the City’s 
boards, committees, and commissions.  

Prior to the City Council’s adoption of the CIP, and as required by City Charter, the CIP is submitted to the 
Finance Committee for recommendations and comments.  The Planning & Zoning Commission also reviews 
the plan emphasizing the location, extent, and character of the proposed projects prior to City Council review, 
approval, and adoption.  A public hearing is held each spring (typically in April) by the City Council to review 
the final draft of the CIP in March or April, prior to adoption. 

The CIP includes a description of each proposed project and equipment with details regarding justification, 
cost estimate, operating and maintenance budget impact, and funding sources. 

Funds in the CIP 
There will be three funds that contribute to the FY2025-FY2029 CIP.  These funds are: 

1. Capital Fund.  This fund is financed by a half-cent capital improvement sales tax, which is 
supplemented by annual transfers from the General Fund and project-specific grants. 

● Total Capital Fund revenues:   $22.4 million 

● Total Capital Fund expenditures: $21.6 million 

2. Parks and Stormwater Fund.  In November 2020, voters in Creve Coeur approved a half-cent sales 
tax that is dedicated to finance operations, maintenance, and capital improvements for the City’s parks 
and stormwater infrastructure.  This fund will be supplemented by grants and other outside funding 
related to parks and stormwater.   

● Total Parks-Stormwater Tax Fund revenues: $17.0 million 

● Total Parks-Stormwater Tax Fund expenditures: $18.1 million 

3. Building Project Bond Fund.  In November 2016, voters in Creve Coeur approved a bond measure to 
build a new police station and to make security and accessibility improvements to the Creve Coeur 
Government Center.  The police station was completed in 2020, so the majority of this fund’s project-
related expenses is complete.  Most of the activity in the FY2025-FY2029 CIP is related to the fund’s 
debt service. 

● Total Building Project Bond Fund revenues:  $5.4 million 

● Total Building Project Bond Fund expenditures: $3.7 million 
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Combined, these three funds have a projected revenue of $44.8 million and projected expenditures of $43.4 
million for the FY2025-FY2029 CIP.  The charts below break down these revenues and expenditures into the 
general categories that are found in the CIP. 

 

 

Capital Improvement Sales 
Tax (1/2 Cent)
$11,837,326 

26%

Building Project 
Bond Proceeds

$-
0%

Parks-Stormwater Sales 
Tax (1/2 Cent)
$14,580,157 

33%

Interest Revenue
$2,506,154 

6%

Estimated Additional Revenue 
(e.g Grants and Reimbursement)

$7,351,360 
16%

Proceeds from 
Equipment Sales

$100,000 
0%

General Fund 
Transfers In
$3,400,000 

8%

Public Safety Transfer 
In
$-

0%

Police Building Property 
Tax Collection Revenue

$4,998,364 
11%

Revenues
All Funds

FY2025-FY2029

Government 
Facilities

$1,070,000 
3%

Parks and Recreational 
Facilities

$9,681,500 
22%

Stormwater
$5,690,000 

13%

Streets and Sidewalks
$16,511,100 

38%

Capital Equipment 
$2,172,876 

5%

Capital Project Administration
$1,873,571 

4%

Debt Service
$3,487,001 

8%

Parks and Stormwater 
Operations & Maintenance

$2,915,244 
7%

Expenditures
All Funds

FY2025-FY2029
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More detail is provided for each of the three funds in the sections that follow.  Each fund is briefly described, 
and the revenues and expenses for each fund are summarized for the duration of the FY2025-FY2029 CIP.  
Project-specific summaries and financial projections are included for each line item that appears in the five-
year CIP.  Projects that are expected to be completed in FY2024 are not included in this report. 

Appendix 
This report is one of several documents that forms the CIP.  Appendices to this report include: 

● Appendix A:  FY2025-FY2029 CIP Spreadsheets 

● Appendix B:  FY2020-FY2029 CIP 10-Year Summary 

● Appendix C:  Community Comments and Requests 

 

The latest version of these documents can be found on the City’s website at: 

http://www.creve-coeur.org/95/Capital-Improvement-Program 

 

Questions and Comments 
If you have any questions or comments about the CIP, please contact Mark Perkins, City Administrator, at 
mperkins@crevecoeurmo.gov or (314) 872-2511.

CAPITAL FUND 

The City’s Capital Fund has served as the primary mechanism for funding capital projects in the CIP for many 
years.  The Capital Fund finances investments into the City’s government facilities, parks and recreational 
facilities, stormwater infrastructure, streets and sidewalks, capital equipment, and project administration.   

Capital Fund Revenues 
The City’s Capital Fund has three main funding sources:  a half-cent capital improvement sales tax, grants 
and other outside funding, and transfers from the General Fund.  Together, these funding sources are 
projected to generate $22.9 million over the FY2025-FY2029 CIP. 

Half-Cent Capital Improvement Sales Tax.  Projected sales tax revenues are approximately $11.84 
million for the FY2025-FY2029 CIP, which averages out to approximately $2.37 million per year in the 
plan.   

Sales tax revenue projections have improved significantly since the uncertainty and economic 
downturn associated with the COVID-19 pandemic forced the City to reduce its revenue estimates.  
Sales tax projections in the FY2025-FY2029 CIP include an estimated 1% increase each year, which 
will return the sales tax revenues to the FY2020 level by FY2025. 

Grants and Outside Funding.  Federal grants for roadway projects and accessibility improvements will 
provide approximately $6.61 million over the FY2025-FY2029 CIP. 

Staff will seek additional grant funding during for this period, but applications for that funding are either 
in the evaluation process or not yet available.  For projects that anticipate grant funding that has not 
yet been awarded, the City’s matching funds are shown as the project costs in the fiscal years when 
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the phases of the project are planned to occur.  The full cost of the project and the associated grant 
funding will be programmed into the CIP upon notification of award of the grant. 

Transfers from the General Fund.  The total transfer from the General Fund to the Capital Fund over 
the proposed FY2025-FY2029 CIP is $3.4 million. 

A transfer from the General Fund to the Capital Fund is proposed for each fiscal year in the proposed 
CIP.  Annual General Fund transfers to the Capital Fund have been increased from $400,000 to 
$500,000, based on the transportation-oriented revenue sources of the General Fund which include 
the County road and bridge tax revenues. FY2028 also includes an additional transfer of $900,000 to 
be used for the roofing improvements to the Ice Arena and the Public Works Service Center. 

Capital Fund Expenditures 
Capital expenditures from the Capital Fund are projected to be approximately $21.6 million over the proposed 
FY2025-FY2029 CIP, with a maximum annual expense of $6.8 million in FY2026.  Details about these 
expenditures can be found in the project summary sheets that follow. 
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Capital Improvement Sales 
Tax Revenue (1/2 Cent)

$11,837,326 
53%

Interest Revenue
$987,774 

4%
Estimated Additional Revenue 

$6,081,360 
27%

Proceeds from 
Equipment Sales

$100,000 
1%

General Fund 
Transfers In
$3,400,000 

15%

FY2025-FY2029 CAPITAL FUND REVENUES

Government 
Facilities
$860,000 

4%

Parks and Recreational 
Facilities

$1,121,500 
5%

Stormwater
$-

0%

Streets and Sidewalks
$16,511,100 

77%

Capital Equipment 
$2,142,876 

10%

Capital Project 
Administration

$950,706 
4%

Debt Service
$-

0%

FY2025-FY2029 CAPITAL FUND EXPENDITURES
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9501 GOVERNMENT FACILITIES – 02  CAPITAL FUND 

GOVERNMENT CENTER RENOVATIONS    

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$113,128 $30,000 $30,000 $30,000 $30,000 $30,000 $0 

  

Project Description:  
Proposed projects in FY2025 will focus on needed repairs and renovations that will make the Government 
Center more inviting to residence and staff.  Project will likely include improvements to the Multipurpose Room 
(such as new flooring); painting offices and common areas; and updating lighting to be more energy efficient 
with the help of an Ameren grant.  

 

Existing Conditions:  
The Creve Coeur Government Center has inadequate space for staff, meetings, archives, and storage.  
Renovations are also needed to make the Government Center more accommodating, helpful, and useful for 
both residents and staff.  For example, the former Police Department and other areas of the Government 
Center will require extensive renovations before departments can be moved to more accessible locations.   

 

Justification: Operating Efficiency; Condition of Existing Facility  
The proposed projects for FY2025 will include continued lighting efficiencies that will help to lower energy 
cost and provide a well lite environment for various meetings and work areas. Construction of a training room 
that can also be used as a conference room, to provide improve learning and working conditions for staff. 

 

Operating Budget Impact:  
The proposed renovations will improve energy efficiency and replace aging systems that need frequent and 
costly maintenance.  

 

Comments:  
None  
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9501 GOVERNMENT FACILITIES – 02  CAPITAL FUND 

GOVERNMENT CENTER RENOVATIONS CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 98,128 

Land Acquisition $ 0 

Construction $ 165,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025 – FY2029) $ 263,128 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 263,128 

Total Funding $  

City’s Contribution (FY2025 – FY2029) $ 263,128 
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9501 GOVERNMENT FACILITIES - 08 CAPITAL FUND 

ROOFING FOR THE PUBLIC WORKS GARAGE    

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $500,000 $0 $0 $0 $0 

  

Project Description:  
The Public Works garage roof was damaged during a hailstorm, and an infrared roof moisture inspection 
showed that water is leaking under the roof’s waterproof membrane.  This project proposes a tear-off and 
replacement of the roof.  Project costs may be covered by insurance.  

 

Existing Conditions:  
The existing roof was damaged by hail.  Inspections show that the roof is leaking.  

 

Justification: Operating Efficiency; Condition of Existing Facility  
The Public Works garage houses Public Works equipment and is where City-owned equipment is repaired 
and maintained.  This structure is vital in keeping the Public Works fleet in good working order.  Replacing 
the roof now will keep City-owned equipment from water damage and possibly prevent roof leaks from causing 
more damage in the future that may be even more costly to repair.  

 

Operating Budget Impact:  
Replacing the roof now will keep City-owned equipment from water damage and possibly prevent roof leaks 
from causing more damage in the future that may be even more costly to repair.  

 

Comments:  
None 
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9501 GOVERNMENT FACILITIES – 08  CAPITAL FUND 

ROOFING FOR THE PUBLIC WORKS GARAGE CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 500,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 500,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ TBD 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 500,000 

Total Funding $ (TBD) 

City’s Contribution $ 500,000 
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9501 GOVERNMENT FACILITIES - 09 CAPITAL FUND 

EV CHARGING STATIONS AT THE POLICE DEPARTMENT  
AND GOVERNMENT CENTER     

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $100,000 $0 $0 $0 $0 $0 

  

Project Description:  
The automotive market is rapidly moving towards electric vehicles (EVs).  An August 8, 2022 article in Car 
and Driver states that EV registration increased by 60 percent in the first quarter of 2022 while overall new 
car registration dropped by 18 percent.  IHS Markit estimates that by 2035, 45 to 50 percent of all passenger 
car sales will be EVs.  Similarly, Police Departments are increasingly seeking to add EVs to fleets.  Installing 
EV charging stations at the Police Department and Government Center would be the City’s first step towards 
accommodating residents’ changing vehicle preferences and adapting to market trends.  The charging ports 
at the Government Center would be available for residents to use (for a fee) and, in the future, used to charge 
Public Works fleet EVs.  The stations at the Police Department would allow the Police force to take advantage 
of fast accelerating vehicles that will also reduce fuel costs.    

This project is eligible for rebates under an Ameren Missouri program that covers up to half the cost of EV 
charging station equipment and installation. Currently the Ameren Missouri program grant only covers public 
facing EV charging stations. Therefore, it is anticipated that EV charging station(s) at the Police Department 
would be installed at a later date, but the electrical underground infrastructure would be installed as part of 
the Government Center project. 

 

Existing Conditions:  
The City does not have public EV charging stations or stations available for City-owned fleet vehicles.  Before 
the City can add EVs to the Police Department and Public Works fleets, EV changers need to be installed.   
 

Justification: Availability of Outside Funding, Coordination, Operating Efficiency, Protection & Conservation  
EVs offer many benefits including:  

● Savings on fuel costs as compared to gas-powered vehicles. Savings increase when vehicles are 
changed during off-peak hours.  

● With fewer moving parts, electric motors have lower maintenance needs, and the cost of ownership 
of EVs is often less than the total cost of ownership of gas-powered vehicles.  

● Quick acceleration, an important performance measure for Police Department vehicles.  
● Zero tailpipe (green house gases) emissions.   

 

Operating Budget Impact:  
As more EVs are added to City fleets, maintenance and fuel costs should decrease.  

 

Comments:  
None 
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9501 GOVERNMENT FACILITIES – 09 CAPITAL FUND 

EV CHARGING STATIONS AT THE POLICE DEPARTMENT 
AND GOVERNMENT CENTER    CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 115,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 115,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 15,000 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 15,000 

 

Summary Amount 

Total Expenditures $ 115,000 

Total Funding $ (15,000) 

City’s Contribution $ 100,000 
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9501 GOVERNMENT FACILITIES - 10 CAPITAL FUND 

PUBLIC WORKS GARAGE PARKING LOT REPAIRS     

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $75,000 $0 $0 $0 $0 $0 

  

Project Description:  
Sections of the Public Works Garage parking lot were installed many years ago and have experienced a high 
volume of traffic due to the nature of the operations required. The project proposes to repair failing asphalt 
and concrete sections of the parking lot to allow for the safe operation of equipment and vehicles.  

 

Existing Conditions:  
The parking lot has excessive potholing and cracking of the original asphalt and concrete pavements at 
numerous locations which will be rehabilitated as part of this project. 
 

Justification: Condition of Existing Facility & Operating Efficiency  
The Public Works garage houses Public Works equipment and is where City-owned equipment is repaired 
and maintained.  The parking lot is vital in keeping the Public Works fleet on the streets to serve the 
community.  Repairing the lot now will keep City-owned equipment from damage and possibly prevent further 
damage to the base layer of the lot in the future that may be even more costly to repair.  

 

Operating Budget Impact:  
Repairing the lot now will keep City-owned equipment from damage and possibly prevent further damage to 
the base layer of the lot in the future that may be even more costly to repair. 

 

Comments:  
None 
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9501 GOVERNMENT FACILITIES – 10 CAPITAL FUND 

PUBLIC WORKS GARAGE PARKING LOT REPAIRS    CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 75,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 75,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 75,000 

Total Funding $  

City’s Contribution $ 75,000 
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9501 GOVERNMENT FACILITIES - 11 CAPITAL FUND 

PUBLIC WORKS SETTLEMENT STUDY     

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $35,000 $0 $0 $0 $0 $0 

  

Project Description:  
The Public Works building has experienced differential settlement over the years. A consultant has been 
retained in the past to conduct settlement studies at various locations within the building. The project will have 
the consultant to perform detailed surveys at multiple locations throughout the building to monitor the cracks 
in the walls, facades and other locations. The survey will occur over an eighteen to twenty-four month 
timeframe. The consultant will also recommend stabilization methods as/if necessary for the building. 

 

Existing Conditions:  
The Public Works building has experienced settlement in the past mainly due to the building being constructed 
on a fill site. Repairs to the building have been previously made due to the settlement experienced. A 
settlement study has been performed previously at the Public Works building and this project will be a 
continuation of the previous studies. 
 

Justification: Protection & Conservation  
New cracks are forming in the block walls at the maintenance facility. In addition, older cracks are widening 
causing loose blocks to fall from the walls. Safety of workers and the building structural integrity are our 
concerns. 

 

Operating Budget Impact:  
None 

 

Comments:  
None 

  

Page 39 of 157



Capital Fund      FY2025-FY2029 Capital Improvement Program Page 16 

9501 GOVERNMENT FACILITIES – 11 CAPITAL FUND 

PUBLIC WORKS SETTLEMENT STUDY   CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 35,000 

Land Acquisition $ 0 

Construction $ 0 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 35,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 35,000 

Total Funding $  

City’s Contribution $ 35,000 
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9506 PARKS AND RECREATIONAL FACILITIES - 02 CAPITAL FUND 

PARK OR DIELMANN COMPLEX IMPROVEMENTS (GRANT MATCH)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $30,500 $30,500 $0 $30,500 $0 $0 

 

Project Description: 
Funds listed in this account represent the City’s anticipated matching funds for projects funded through 
Municipal Park Grants.  To remain competitive, the City can only apply for Municipal Park Grants every other 
year.  The FY2024 grant was used to assist with the costs for the Dielmann Recreation Complex including 
the refrigerant switchover and mechanical equipment replacement.   

 

Existing Conditions: 
Many aspects of the City’s ice arena, golf course, and parks (including tennis courts, playgrounds, walking 
paths, pavilions, and other amenities) require maintenance, improvements, or replacement. 

 

Justification:  Availability of Outside Funding; Condition of Ex. Facility; Others Depend Upon the Project 
By budgeting for the local match, a grant application can be completed without searching for available funds 
or making amendments to the program.  Available grants may help to address any number of CIP criteria 
including, but not limited to, improving condition of existing facilities, operating efficiency, beautification, and 
protection and conservation of the park system or historical landmarks.  These projects are supported by the 
needs assessments of the Dielmann Recreation Complex (FY2014) and Golf Course (FY2016) and the Parks 
and Recreation Master Plan (FY2019-FY2020). 

 

Operating Budget Impact: 
The improvements brought by these projects typically replace old or failing systems that require significant 
maintenance.  These improvements should reduce operating costs. 

 

Comments 
The current maximum amount of funding that the City is eligible for through the Municipal Park Grant program 
is currently $525,000 per project.  These grants are competitive, and the City’s contribution to the project 
affects the project application score and likelihood of a funding award.  The City plans to provide a 6% grant 
match for its projects in order to maximize the number of points related to the City’s contribution, which would 

make the grant match about $30,500 for a project that receives the maximum grant funding. PARKS AND 

RECREATIONAL FACILITIES - 01 CAP  
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9506 PARKS AND RECREATIONAL FACILITIES - 02 CAPITAL FUND 

PARK OR DIELMANN COMPLEX IMPROVEMENTS (GRANT MATCH) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 30,500 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025) $ 30,500 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ TBD 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding (FY2025) $ 0 

 

Summary Amount 

Total Expenditures $ 30,500 

Total Funding $ (TBD) 

City’s Contribution (FY2025) $ 30,500 
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9506 PARKS AND RECREATIONAL FACILITIES - 28 CAPITAL FUND 

ACCESSIBILITY IMPROVEMENTS (CDBG)  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0** $0 $20,000 $20,000 $20,000 $20,000 $0 

** Accessibility Improvements in Prior Years fell under 9501 Government Facilities. 

Project Description:  
The City of Creve Coeur is typically eligible for $20,000 each year for accessibility improvements through the 
Community Development Block Grant (CDBG) program.  In FY2026, the City will propose a project to improve 
accessibility at the Dielmann Recreation Center with features like automatic opening devices for doors. For 
the FY2027 to FY2029 grants, several other projects will be considered for grants including improved 
accessibility into the Dielmann Recreation Center locker/restrooms and improved access at the ice rink. 

 

Existing Conditions:  
Projects are designed to improve facilities that are out-of-compliance with the current Americans with 
Disabilities Act (ADA) regulations.  

 

Justification: Public Safety; Coordination; Availability of Outside Funding 
Each project seeks to improve ADA compliance through accessibility improvements to government facilities 
and along public pedestrian routes.  The focus of these projects is to provide public safety and upgrade 
existing facilities.  

 

Operating Budget Impact:  
None. Projects that are undertaken as part of this program are relatively small in scope, and the City typically 
is 100% reimbursed for the project costs through the CDBG federal grant.  

 

Comments:  
The City is designating this funding with the anticipation of receiving grant funding in the amount of $20,000 
from the CDBG Commission.  This annual grant is available to municipalities to address accessibility projects.  
Scheduling of this project is subject to a successful grant application and availability of grant funding. 

 

Comments: 
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 28 CAPITAL FUND 

ACCESSIBILITY IMPROVEMENTS (CDBG) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 20,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 20,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 20,000 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 20,000 

 

Summary Amount 

Total Expenditures $ 20,000 

Total Funding $ (20,000) 

City’s Contribution $ 0 
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9506 PARKS AND RECREATIONAL FACILITIES - 29 CAPITAL FUND 

ROOFING FOR ICE ARENA (INSURANCE CLAIM)    

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $400,000 $0 $0 $0 $0 

 

Project Description:  
The Ice Arena’s roofing was damaged during a hailstorm.  This project proposes a tear-off and replacement 
of the roof.  Project costs may be covered by insurance. The project will also require that the existing solar 
panels be removed and then reinstalled after the new roof is in place. 

 

Existing Conditions:  
The existing roof was damaged by hail, which has resulted in leaks at various locations in the building.  Follow 
up inspections verified that the roof is leaking and will need to be replaced to prevent more expensive damage 
to the structure.  

 

Justification: Operating Efficiency; Condition of Existing Facility  
The Ice Arena houses expensive and sensitive equipment.  A roof that is in good repair is essential to protect 
the investments the City has made at this facility.  

 

Operating Budget Impact:  
Replacing the roof in FY2026 will help prevent water damage that may add to future repair costs.   

 

Comments:  
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 29 CAPITAL FUND 

ROOFING FOR ICE ARENA (INSURANCE CLAIM)   CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 400,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 400,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ TDB 

 

Summary Amount 

Total Expenditures $ 400,000 

Total Funding $ (TBD) 

City’s Contribution $ 400,000 
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9506 PARKS AND RECREATIONAL FACILITIES - 33 CAPITAL FUND 

GOLF COURSE IRRIGATION SYSTEM REPLACEMENT 
(MUNICIPAL PARK GRANT)    

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $550,000 $0 $0 $0 $0 

 

Project Description:  
The project will completely replace the existing golf course irrigation system in FY2026.  The existing irrigation 
system is over 40 years old and has had many repairs over its life to maintain the high-quality course that is 
currently enjoyed by residents and visitors. The new system will be a state-of-the-art system and will allow 
greater flexibility in watering operations. The new system will include a new booster pump.  The City intends 
to apply for the Municipal Park Grant to partially fund this construction project.   

 

Existing Conditions:  
The existing golf irrigation system is showing its age with numerous leaks and structural issues.  These 
numerous issues lead to inefficient watering through areas of the course and increase water usage due to 
leaks.  Also, the golf course maintenance staff needs to dedicate time to repair the breaks, which will be 
greatly reduced after installation of a new irrigation system. 

 

Justification:  Condition of Ex. Facility; Availability of Outside Funding; Operating Efficiency 
The City will seek Municipal Park Grant Funding to supplement the cost associated with this construction 
project. The municipal part grant request is anticipated to be around $500,000 along with the City’s 
contribution for a total project cost of approximately $1,000,000. The new state of the art system will allow 
golf course maintenance staff to optimize watering rates and timing throughout the entire course.     

 

Operating Budget Impact: 
The improvements brought by this project will replace an old and failing irrigation system that requires 
significant maintenance labor hours and material costs to keep operational.  The new irrigation system will 
reduce operation costs related towards repairs of the irrigation system on the golf course. 

 

Comments:  
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 33 CAPITAL FUND 

GOLF COURSE IRRIGATION SYSTEM REPLACEMENT 
(MUNICIPAL PARK GRANT)   CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 550,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 550,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ (TBD) 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ (TBD) 

 

Summary Amount 

Total Expenditures $ 550,000 

Total Funding $ (TBD) 

City’s Contribution $ 550,000 

 

  

Page 48 of 157



Capital Fund      FY2025-FY2029 Capital Improvement Program Page 25 

9510 STREETS AND SIDEWALKS - 01 CAPITAL FUND 

STREET AND SIDEWALK MAINTENANCE PROGRAM  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$3,421,233 $1,442,000 $1,463,900 $1,485,900 $1,508,200 $1,530,800 $0 

 
Project Description: 
The project includes concrete pavement replacement, asphalt pavement resurfacing, asphalt pavement 
maintenance, micro surfacing, roadway striping, and sidewalk replacement for the annual maintenance of the 
City’s roadway and sidewalk networks. 

 

Existing Conditions: 
While the majority of the City’s pavement network is in good condition, annual and on-going evaluation of 
pavement and sidewalk conditions find aging and failing pavement and sidewalks that need to be addressed. 

 

Justification:  Public Safety; Condition of Existing Facility; Coordination; Community Demand 
The City’s street and sidewalk network form the City’s largest asset that serves all of the City’s residents and 
visitors.  Annual maintenance of streets and sidewalks is required to preserve their functionality and to limit 
future repair costs.  The City uses a pavement management system to track pavement conditions, and the 
City aims to evaluate the condition of each street on a four-year rotation.  The pavement condition data assists 
with the prioritization of pavement repairs and maintenance and helps the City preserve its existing 
infrastructure as efficiently as possible.  Federal regulations require that sidewalks meet accessibility 
standards so that all users have an opportunity to travel safely.  The City’s sidewalk maintenance program 
follows the federal regulations and supports the City’s Pedestrian Plan. 

 

Operating Budget Impact: 
Pavement and sidewalk maintenance programs will improve and preserve the infrastructure and will result in 
a reduction in the number of pothole repairs and other on-going maintenance needs. 

 

Comments: 
Approximately 10% of the annual street and sidewalk improvements is typically directed toward accessibility 
improvements to the City’s sidewalk network in support of the accessibility transition plan.  Larger projects, 
such as grant-funded improvements, are stand-alone projects that are described in separate project sheets. 
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9510 STREETS AND SIDEWALKS - 01 CAPITAL FUND 

STREET AND SIDEWALK MAINTENANCE PROGRAM CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 30,000 

Land Acquisition $ 0 

Construction $ 1,412,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025)  $ 1,442,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 0 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 1,442,000 

Total Funding $ 0 

City’s Contribution (FY2025) $ 1,442,000 
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9510 STREETS AND SIDEWALKS - 02 CAPITAL FUND 

STREET RECONSTRUCTION / REHABILITATION  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $300,000 $0 $300,000 $300,000 TBD 

 

Project Description: 
The City plans to fully or substantially replace sections of failed residential roadways through this project.  The 
various needs of the pavement network are evaluated each year to determine which streets need to be 
reconstructed.  The City plans to replace the pavement on Conway Gardens Court in FY2024 and the 
reconstruction funds for FY2025 are planned to be used on Office Parkway as part of the Craig Road STP 
grant project.  Later projects will be determined by future reviews of pavement conditions. 

 

Existing Conditions: 
Residential streets that are considered for reconstruction have reached the end of their useful lives and are 
generally in too poor of condition to gain long-term benefits from the City’s typical pavement maintenance 
programs.  Most of the streets that have been included in this program were older concrete streets that were 
overlaid with asphalt decades ago.   

 

Justification:  Public Safety; Condition of Existing Facility; Community Demand 
All of the City’s streets will eventually reach the end of their useful lives, fail at a structural level, and require 
reconstruction.  This program provides the City with a tool to address some of its residential streets that are 
in poor or failing condition that typical maintenance programs can no longer improve. 

 

Operating Budget Impact: 
Streets with failing pavement typically require frequent maintenance in the form of pothole patching and 
emergency pavement repairs, which City staff often performs to address the issues as quickly as possible.  
Allocating funds for reconstruction also allows for more of the maintenance budget to be used for maintaining 
and preserving streets that are in better condition, which means more streets and sidewalks will be addressed, 
reducing the number of calls for City staff to make repairs.  

 

Comments: 
The City has invested more than $2 million into street reconstruction projects during the past ten years 

.  
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9510 STREETS AND SIDEWALKS - 02 CAPITAL FUND 

STREET RECONSTRUCTION / REHABILITATION CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 900,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025-FY2029)  $ 900,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 0 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

Outside Funding Source () $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 900,000 

Total Funding $ 0 

City’s Contribution (FY2025-FY2029) $ 900,000 
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9510 STREETS AND SIDEWALKS - 04 CAPITAL FUND 

FERNVIEW SIDEWALK PROJECT  
PHASE 1 – OLIVE TO GALLAGHER (DESIGN & TAP GRANT) 

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$187,724 $230,000 $645,000 $0 $0 $0 $0 

 

Project Description: 
The City developed a concept plan to add a sidewalk along Fernview Drive (between Olive Boulevard and 
Gallagher Road) and along the side streets to connect with the existing sidewalk networks on each side of 
Fernview.  The result of this project would be a unified collection of subdivision sidewalks that are currently 
not connected.  Funding in FY2025 and FY2026 represents the City’s matching funding for design, easement 
acquisition, and construction for a federal Transportation Alternatives Program (TAP) grant.  The TAP grant 
application was approved and will cover 80% of the right-of-way and construction cost in FY2025 & FY2026. 

 

Existing Conditions: 
Fernview Drive is a collector roadway that serves several of the residential subdivisions in Ward 4.  Sidewalks 
were constructed throughout most of the subdivisions to the east and west of Fernview, but not along or 
adjacent to Fernview itself.  The result is a series of sidewalks without connections to each other or to Olive 
Boulevard. 

 

Justification:  Community Demand; Public Safety; Availability of Outside Funding 
Increasing the walkability of Creve Coeur is a common request from residents and a goal outlined in the City’s 
Strategic Plan.  Creating a sidewalk along Fernview that connects to the adjacent existing sidewalks will make 
progress toward this goal. 

 

Operating Budget Impact: 
None 

 

Comments: 
The City’s anticipated portion of a grant-funded project are included in FY2025 and FY2026. 
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9510 STREETS AND SIDEWALKS - 04 CAPITAL FUND 

FERNVIEW SIDEWALK PROJECT  
PHASE 1 – OLIVE TO GALLAGHER (DESIGN & TAP GRANT) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 187,724 

Land Acquisition $ 230,000 

Construction (TAP Grant) $ 645,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 1,062,724 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 0 

Federal Transportation Alternative Program 
Grant 

$ 700,000 

State Cost-Share Program  $ 0 

Outside Funding Source:() $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 1,062,724 

Total Funding $ (700,000) 

City’s Contribution $ 362,724 
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9510 STREETS AND SIDEWALKS - 11 CAPITAL FUND 

NEW BALLAS SIDEWALK EXTENSION 
PHASE 3 – (FEDERAL TAP GRANT)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$67,037 $10,000 $550,000 $0 $0 $0 $0 

 

Project Description: 
This project involves relocating a retaining wall and underground utilities to accommodate a new sidewalk 
along the west side of North New Ballas Road between Magna Carta Drive and Rocky Drive.  Constructing 
this sidewalk will connect two sections of sidewalk to create a continuous pedestrian path along the west side 
of New Ballas from Conway Road to Old Ballas Road.  The City was awarded a federal grant for this project 
through the Transportation Alternatives Program (TAP), but a water main relocation will be required which 
caused the project to exceed the City’s budget.  In FY2024, the City reapplied and was approved for a TAP 
grant for this project, with funding to cover 80% of the right-of-way and construction cost in FY2025 & FY2026. 

 

Existing Conditions: 
No sidewalk currently exists at this site, but pedestrians commonly use the small grass strip nonetheless.  
The property’s retaining wall has been a barrier to constructing a sidewalk here.   

 

Justification:  Public Safety; Condition of Existing Facility; Availability of Outside Funding; Resident 
Request 
Completion of this sidewalk will provide a more suitable pedestrian route for those wishing to walk north along 
the west side of New Ballas Road. 

 

Operating Budget Impact: 
No significant maintenance is anticipated in the near future.  The new retaining wall will be located outside of 
the right of way and will be maintained by the property owner. 

 

Comments: 
This project will complete the sidewalk improvements envisioned in a sidewalk concept study from 2008.  The 
conceptual plans from that study provided the basis of the design for a portion of the Ladue Road Sidewalk 
Project in 2013 and for the New Ballas sidewalk improvements between Ladue Road and De Smet Jesuit 
High School in 2019. 

Funding shown for “prior years” includes a preliminary design and preparation of easement documents that 
were completed to coordinate with the property owners and to prepare for the grant application. 
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9510 STREETS AND SIDEWALKS - 11 CAPITAL FUND 

NEW BALLAS SIDEWALK EXTENSION  
PHASE 3 – (FEDERAL TAP GRANT) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 77,037 

Land Acquisition $ 0 

Construction $ 550,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 627,037 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 0 

Federal Transportation Alternative Program 
Grant 

$ 448,000 
 

State Cost-Share Program  $ 0 

Outside Funding Source $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 627,037 

Total Funding $ (448,000) 

City’s Contribution $ 179,037 
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9510 STREETS AND SIDEWALKS - 12 CAPITAL FUND 

LINDBERGH-OLD OLIVE INTERSECTION  
(STATE COST-SHARE/STP GRANT)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$553,935 $2,045,500 $0 $0 $0 $0 $0 

 

Project Description: 
This project involves the partial reconstruction of the intersection of Lindbergh Boulevard and Old Olive Street 
Road to add a traffic signal that will provide full access in all directions.  This signal will allow for a 
pedestrian/bicycle crossing across Lindbergh and will connect the two halves of Old Olive, both of which are 
critical steps toward implementation of the Old Olive Great Street plan and the 39 North Master Plan.  The 
City will use federal Surface Transportation Program (STP) grant funding and State Cost-Share Program 
funding to finance approximately 83% of the project. 

 

Existing Conditions: 
The existing intersection of Lindbergh Boulevard and Old Olive Street Road allows only right-in, right-out 
access for Old Olive on both sides of Lindbergh.  A concrete barrier along the Lindbergh median prohibits any 
east-west vehicular or pedestrian crossing of this intersection. 

 

Justification:  Public Safety; Availability of Outside Funding; Coordination; Beautification 
The proposed improvements to this intersection are supported by the Comprehensive Plan Creve Coeur 
2030, the 39 North Master Plan, and the Old Olive Street Road Great Street Plan.  These improvements 
provide the best chance for a pedestrian or bicycle crossing of Lindbergh Boulevard in that area. 

 

Operating Budget Impact: 
The City will most likely need to take over the maintenance of Old Olive Street Road from the Missouri 
Department of Transportation in return for the funding for this project.  The ongoing maintenance cost for Old 
Olive Street Road could be significant. 

 

Comments: 
Conceptual plans for this intersection were developed as part of the Old Olive Street Road great street plan, 
which was completed through a partnership of St. Louis County, the St. Louis Economic Development 
Partnership, and the City of Creve Coeur.  Funding in “prior years” includes concept development and design 
costs in FY2019-FY2021 to prepare for the grant applications and to design the project.  Additional funding 
for the project may be available through the Governor’s Transportation and MODOT Cost Share Program. 
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9510 STREETS AND SIDEWALKS - 12 CAPITAL FUND 

LINDBERGH-OLD OLIVE INTERSECTION  
(STATE COST-SHARE/STP GRANT) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 233,935 

Land Acquisition $ 320,000 

Construction $ 1,870,000 

Equipment $ 0 

Other (Construction Inspections)  $ 175,000 

Total Expenditures   $ 2,598,935 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 934,360 

Federal Transportation Alternative Program 
Grant 

$ TBD 

State Cost-Share Program  $ 1,024,395 

Outside Funding Source  $ 0 

Total Funding  $ 1,958,755 

 

Summary Amount 

Total Expenditures $ 2,598,935 

Total Funding $ (1,958,755) 

City’s Contribution $ 640,180 
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9510 STREETS AND SIDEWALKS - 13 CAPITAL FUND 

OLIVE-LINDBERGH INTERCHANGE ENHANCEMENTS  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$302,250 $50,000 $0 $0 $0 $0 TBD 

 

Project Description: 
The City has partnered with the St. Louis Economic Development Partnership (SLEDP) and the Missouri 
Department of Transportation (MoDOT) to add decorative elements to the planned reconfiguration of the 
interchange of Olive Boulevard at Lindbergh Boulevard.  The enhancements include black powder coat and 
illuminated street name signs to two new traffic signals on Olive and decorative median, pedestrian-scale 
lighting, and bridge treatments along Olive over Lindbergh.  The project is managed by SLEDP and was 
completed in spring 2022.  The funding identified in FY2025 is for the design of landscaping for the Olive-
Lindbergh interchange. 

 

Existing Conditions: 
The existing cloverleaf interchange is outdated and was reconfigured to a more compact, pedestrian-friendly 
design.  In FY2025, the design plans for landscaping will be done. The City will hire a consultant to complete 
the required engineering design.  

 

Justification:  Coordination; Condition of Existing Facility; Beautification 
The Olive-Lindbergh interchange serves as one of the main entry points to the City and is located in the 
middle of the emerging 39 North District.  Visual improvements in this area promote the City and encourage 
growth. 

 

Operating Budget Impact: 
The City will be responsible to maintain the signal and bridge enhancements and landscaping.  The costs 
associated with the bridge and signal enhancements is expected to be minimal for the foreseeable future.  
Landscape maintenance costs could be limited if native grasses and other low-maintenance plants are used 
in the landscaping design and will be evaluated during landscaping design and selection. 

 

Comments: 
The cost to construct the landscaping at this interchange will not be known until the design is complete. 
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9510 STREETS AND SIDEWALKS - 13 CAPITAL FUND 

OLIVE-LINDBERGH INTERCHANGE ENHANCEMENTS CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 50,000 

Equipment $ 0 

Other (Construction Inspections)  $ 0 

Total Expenditures $ 50,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 0 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

Outside Funding Source () $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 50,000 

Total Funding $ 0 

City’s Contribution $ 50,000 
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9510 STREETS AND SIDEWALKS - 15 CAPITAL FUND 

OLIVE MEDIAN ENHANCEMENT STOCK  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$59,841 $20,000 $20,000 $20,000 $20,000 $20,000 $0 

 

Project Description: 
The median on Olive Boulevard has concrete, decorative planters.  If the planters are hit during a traffic 
accident, often the entire median planter needs to be replaced.  The construction and delivery for concrete 
planters takes months.  Rather than wait months at a time for replacement planters, the City maintains a 
supply.  Additionally, the City pays a lower cost per unit by buying several planters at one time.  The cost of 
the planters is reimbursed later though insurance.  

 

Existing Conditions: 
Olive Boulevard is one of the City’s busiest streets, and median enhancements with well-maintained 
vegetation can have a traffic calming effect while promoting the City as a place that takes pride in making 
public-facing spaces aesthetically pleasing. 

 

Justification:  Condition of Existing Facility; Operating Efficiency; Beautification  
In most years, the concrete decorative planters have needed to be replaced several times.  By buying ahead 
and in bulk, the City pays less per unit and has planters ready to be installed when needed.  

 

Operating Budget Impact: 
The cost per unit is lower when the City buys median enhancements in bulk.  

 

Comments: 
None 
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9510 STREETS AND SIDEWALKS - 15 CAPITAL FUND 

OLIVE MEDIAN ENHANCEMENT STOCK CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 20,000 

Equipment $ 0 

Other (Construction Inspections)  $ 0 

Total Expenditures (FY2025)  $ 20,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 0 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

Outside Funding Source:(Insurance) $ 20,000 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 20,000 

Total Funding $ (20,000) 

City’s Contribution (FY2025) $ 0 
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9510 STREETS AND SIDEWALKS - 16 CAPITAL FUND 

CRAIG ROAD IMPROVEMENTS (STP GRANT)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$179,800 $1,400,000 $0 $0 $0 $0 $0 

 

Project Description: 
The project involves improvements to the intersection layout, resurfacing pavement, and reconstructing and 
expanding sidewalks along Craig Road and Olde Cabin Road between Old Ballas Road and Office Parkway.  
The City has been awarded a federal Surface Transportation Program (STP) grant for this project.  The grant 
will reimburse the City for approximately 60% of the total cost of the project.  

 

Existing Conditions: 
The pavement of Craig Road is currently in fair condition, but sections of the pavement have failed.  The traffic 
flow along Craig is hampered by non-standard intersections with Olde Cabin Road and Office Parkway, and 
the sidewalks along Craig Road are generally inadequate and have poor accessibility at the intersections. 

 

Justification:  Public Safety; Condition of Existing Facility; Availability of Outside Funding; Resident 
Request 
Portions of Craig Road are in poor condition, and the City has provided increasing attention to pavement 
repairs and pothole patching.  Improvements to the intersections along Craig Road are recommended to 
improve traffic flow and safety and to provide safe and accessible sidewalk crossings at these intersections. 

 

Operating Budget Impact: 
The pavement and sidewalks of Craig Road are in increasing need of maintenance.  Roadway resurfacing 
and sidewalk reconstruction will reduce future maintenance costs. 

 

Comments: 
Funding in “Prior Years” was for a conceptual design plan for this project, which the City used to evaluate its 
options and to support its application for grant funding. 
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9510 STREETS AND SIDEWALKS - 16 CAPITAL FUND 

CRAIG ROAD IMPROVEMENTS (STP GRANT) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 179,800 

Land Acquisition $ 100,000 

Construction $ 1,300,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 1,589,800 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 960,000 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

Outside Funding Source $ 0 

Total Funding  $ 960,000 

 

Summary Amount 

Total Expenditures $ 1,589,800 

Total Funding $ (960,000) 

City’s Contribution $ 629,800 
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9510 STREETS AND SIDEWALKS - 17 CAPITAL FUND 

NEW BALLAS IMPROVEMENTS  
PHASE 2 – S NEW BALLAS (DESIGN AND STP GRANT)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$150,000 $50,000 $1,275,000 $0 $0 $0 $0 

 

Project Description: 
The project includes pavement resurfacing, concrete curb and sidewalk replacement, and accessibility 
improvements along New Ballas Road from Conway Road to Ladue Road.  The project will also include a 
pedestrian connection to the bus stop near Mercy Hospital along the east side of New Ballas.  The City has 
been awarded a federal Surface Transportation Program (STP) grant for this project.  The grant will reimburse 
the City for 80% of the right-of-way and construction costs in FY2025 & FY2026. 

 

Existing Conditions: 
The asphalt pavement is generally in good condition, but many of the concrete sidewalks, curbs, and 
entrances are in poor condition.  Although areas of the sidewalk and curbing were replaced in FY2019, areas 
still fall short of the current accessibility standards.  South New Ballas Road was found to have an average 
pavement condition index (PCI) of 47 in 2023, which indicates that the pavement is generally in “marginal” 
condition and that is currently an appropriate candidate for pavement preservation.  The pavement will be 20 
years old at the time of the anticipated construction for this project, the pavement joints are cracking, and the 
overall pavement condition is expected to continue to decline such that repairs and resurfacing are necessary. 

 

Justification:  Public Safety; Condition of Existing Facility; Availability of Outside Funding 
New Ballas Road is the City’s largest street and one of two City-maintained streets classified as a minor 
arterial.  Preservation of this street’s pavement is a high priority, both for the traveling public and to control 
future costs.  The deteriorating pavement joints, sidewalks, and curbs require a significant investment to 
correct, and grant assistance for the work will make affording these improvements much more manageable. 

 

Operating Budget Impact: 
This project will eliminate pavement patching needs and sidewalk issues that require staff attention. 

 

Comments: 
This project is the second of what is expected to be four phases of work along New Ballas Road. 
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9510 STREETS AND SIDEWALKS - 17 CAPITAL FUND 

NEW BALLAS IMPROVEMENTS 
PHASE 2 – S NEW BALLAS (DESIGN AND STP GRANT) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 150,000 

Land Acquisition $ 50,000 

Construction $ 1,275,000 

Equipment $ 0 

Other ()  $ 0 

Total Expenditures  $ 1,475,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 1,060,000 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

Outside Funding Source () $ 0 

Total Funding  $ 1,060,000 

 

Summary Amount 

Total Expenditures $ 1,475,000 

Total Funding $ (1,060,000) 

City’s Contribution $ 415,000 
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9510 STREETS AND SIDEWALKS - 18 CAPITAL FUND 

NEW BALLAS IMPROVEMENTS  
PHASE 3 - LADUE TO MAGNA CARTA (DESIGN AND STP GRANT)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $150,000 $20,000 $250,000 $0 $0 

 

Project Description: 
The project includes pavement resurfacing, concrete curb replacement, illuminated street name signs, traffic 
signal improvements, and accessibility improvements along New Ballas Road from Ladue Road to Magna 
Carta Drive.  Staff plans to apply for federal grant assistance for this project in FY2025.  The grant match for 
this phase includes 100% of the design (FY2026), and 80% of the land acquisition and construction costs.  If 
the grant application is successful, construction is anticipated to occur in FY2028. The full project cost will be 
included in the appropriate fiscal years if the City successfully obtains a grant for this work.  

 

Existing Conditions: 
The asphalt pavement along New Ballas Road is generally in good condition, but many of the concrete 
sidewalks, curbs, and entrances are in poor condition.  Much of the existing sidewalk falls short of the current 
accessibility standards. North New Ballas Road was found to have an average pavement condition index 
(PCI) of 53 in 2022, indicating the pavement was generally in “fair” condition at that time.  New Ballas Road 
was last resurfaced in 2008, meaning that it will be more than 20 years old and will need to be resurfaced 
when project moves to construction. 

 

Justification:  Public Safety; Condition of Existing Facility; Availability of Outside Funding 
New Ballas Road is the City’s largest street and one of two City-maintained streets classified as a minor 
arterial.  Preservation of this street’s pavement is a high priority, both for the traveling public and to control 
future costs.  The deteriorating sidewalks, curbs, and entrances require a significant investment to correct, 
and grant assistance for the work will make affording these improvements much more manageable. 

 

Operating Budget Impact: 
This project will eliminate pavement patching needs and sidewalk issues that require staff attention. 

 

Comments: 
This project is the third of what are expected to be four phases of work along New Ballas Road. 
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9510 STREETS AND SIDEWALKS - 18 CAPITAL FUND 

NEW BALLAS IMPROVEMENTS 
PHASE 3 - LADUE TO MAGNA CARTA (DESIGN AND STP GRANT) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 150,000 

Land Acquisition $ 20,000 

Construction $ 250,000 

Equipment $ 0 

Other ()  $ 0 

Total Expenditures $ 420,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ TBD 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

Outside Funding Source () $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 420,000 

Total Funding $ (TBD) 

City’s Contribution $ 420,000 
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9510 STREETS AND SIDEWALKS - 19 CAPITAL FUND 

NEW BALLAS IMPROVEMENTS 
PHASE 4 - MAGNA CARTA TO OLIVE (DESIGN AND STP GRANT)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $0 $125,000 $25,000 $250,000 $0 

 

Project Description: 
The project includes pavement resurfacing, concrete curb and sidewalk replacement, and accessibility 
improvements along New Ballas Road from Magna Carta Drive to Olive Boulevard.  Staff plans to apply for 
federal grant assistance for this project in FY2026.  The grant match for Phase 4 includes 100% of the design 
costs (FY2027) and 20% of the estimated land acquisition and construction costs. If the grant application is 
successful, construction is anticipated to occur in FY2029. The full project cost will be included in the 
appropriate fiscal years if the City is successful in obtaining a grant for the work.  

 

Existing Conditions: 
The asphalt pavement is generally in good condition, but many of the concrete sidewalks, curbs, and 
entrances are in poor condition.  The City has improved the accessibility features at the signalized 
intersections, but improvements remain.  This portion of North New Ballas Road was found to have an 
average pavement condition index (PCI) of 53 in 2022, which indicates that the pavement is generally in “fair” 
condition and that is currently an appropriate candidate for pavement preservation.  The pavement will be 
more than 20 years old at the time of the anticipated construction for this project.  While the pavement is 
currently in good condition, the age of the pavement and its heavy use are expected to continue to contribute 
to the pavement’s rapid deterioration during the next 5-7 years. 

 

Justification:  Public Safety; Condition of Existing Facility; Availability of Outside Funding 
New Ballas Road is the City’s largest street and one of two City-maintained streets classified as a minor 
arterial.  Preservation of this street’s pavement is a high priority, both for the traveling public and to control 
future costs.  The deteriorating sidewalks, curbs, and entrances require a significant investment to correct, 
and grant assistance for the work will make affording these improvements much more manageable. 

 

Operating Budget Impact: 
This project will eliminate pavement patching needs and sidewalk issues that require staff attention. 

 

Comments: 
This project is the last of what is expected to be four phases of work along New Ballas Road. 
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9510 STREETS AND SIDEWALKS - 19 CAPITAL FUND 

NEW BALLAS IMPROVEMENTS 
PHASE 4 - MAGNA CARTA TO OLIVE (DESIGN AND STP GRANT) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 125,000 

Land Acquisition $ 25,000 

Construction $ 250,000 

Equipment $ 0 

Other ()  $ 0 

Total Expenditures $ 400,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ TBD 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

Outside Funding Source () $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 400,000 

Total Funding $ 0 

City’s Contribution $ 400,000 

 

  

Page 70 of 157



Capital Fund      FY2025-FY2029  Capital Improvement Program Page 47 

9510 STREETS AND SIDEWALKS - 20 CAPITAL FUND 

LADUE ROAD IMPROVEMENTS  
(DESIGN & STP GRANT)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $175,000 $25,000 $480,000 $0 $0 $0 

 

Project Description: 
This project will include pavement resurfacing and sidewalk accessibility improvements along Ladue Road, 
from Emerson Road to Ladue Estates Drive and would be the first of two phases of work to repave Ladue 
Road.  Staff applied for a federal grant for this project in FY2024.  If successful, construction would be in 
FY2027.  The grant match shown above includes 100% of the design costs (FY2025) and 20% of the 
estimated land acquisition and construction costs.  The full project cost will be included in the appropriate 
fiscal years if the City is successful in obtaining a grant for the work.  

 

Existing Conditions: 
Ladue Road’s pavement is fifteen years old and is beginning to show its age.  Multiple utility projects and 
failing repairs from the previous paving project have given Ladue Road an uneven ride.   

 

Justification:  Public Safety; Condition of Existing Facility; Availability of Outside Funding 
Ladue Road serves approximately 10,000 vehicles per day and is one of the City’s most-traveled streets.  
Preservation of the Ladue Road pavement should be a high priority for the City.  According to the proposed 
plan, construction of this project would take place when the pavement is 16-17 years old.  At that age, Ladue 
Road will likely need pavement resurfacing.  

 

Operating Budget Impact: 
A newer road surface will require few (if any) repairs by the City’s staff. 

 

Comments: 
None 
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9510 STREETS AND SIDEWALKS - 20 CAPITAL FUND 

LADUE ROAD IMPROVEMENTS  
PHASE 1 (DESIGN & STP GRANT) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 175,000 

Land Acquisition $ 25,000 

Construction $ 480,000 

Equipment $ 0 

Other ()  $ 0 

Total Expenditures $ 680,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ TBD 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

Outside Funding Source:() $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 680,000 

Total Funding $ (TBD) 

City’s Contribution $ 680,000 
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9510 STREETS AND SIDEWALKS - 21 CAPITAL FUND 

OLIVE-270 OVERPASS CLEANING & PAINTING  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $20,000 $200,000 $0 $0 $0 $0 

 

Project Description: 
This project will involve nighttime cleaning and/or repainting of the exterior (i.e., facing Interstate 270) faces 
of the Olive Boulevard bridge over Interstate 270.  Although the bridge is owned by the State of Missouri, the 
City of Creve Coeur is responsible for the maintenance of the decorative elements that the City added to the 
bridge.  Among those elements are the decorative bridge faces, which have begun to show some wear.  
Access to these bridge faces will need to be from Interstate 270, so a significant portion of this project will be 
traffic control to close several lanes of the highway during each night of work.   

 

Existing Conditions: 
What appear to be water stains or peeling paint are evident in several locations along both faces of the Olive 
overpass.  The white stains detract from the tan and beige tones of the bridge face. 

 

Justification:  Beautification; Condition of Existing Facility 
The decorative elements of the Olive overpass promote awareness to drivers that they are in Creve Coeur.  
The decorative elements also promote the City as a beautiful, well-maintained place to work, shop, and live.  
Stains or peeling paint detract from the positive image of the City as a desirable destination.  

  

Operating Budget Impact: 
None 

 

Comments: 
None 
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9510 STREETS AND SIDEWALKS - 21 CAPITAL FUND 

OLIVE 270 OVERPASS CLEANING & PAINTING CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering (FY2025) $ 20,000 

Land Acquisition $ 0 

Construction $ 200,000 

Equipment $ 0 

Other ( )  $ 0 

Total Expenditures $ 220,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 0 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

Outside Funding Source:() $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 220,000 

Total Funding $ 0 

City’s Contribution $ 220,000 
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9510 STREETS AND SIDEWALKS - 23 CAPITAL FUND 

FERNVIEW SIDEWALK  
PHASE 2 GALLAGHER TO LEHAVRE (DESIGN & TAP GRANT)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $80,000 $0 $0 $0 $0 

 

Project Description: 
The City developed a concept plan to add a sidewalk along Fernview Drive (between Olive Boulevard and 
Gallagher Road) and along the side streets to connect with the existing sidewalk networks on each side of 
Fernview.  This project would be a continuation of this sidewalk network along Fernview / Bellerive Estates 
from Gallagher to LeHavre.  The result of this project would be a unified collection of subdivision sidewalks 
that are currently not connected.  Funding in FY2026 represents the City’s matching funding for design, 
easement acquisition, and construction for a federal Transportation Alternatives Program (TAP) grant, the 
application for which could become available in FY2026. 

 

Existing Conditions: 
Fernview Drive / Bellerive Estates Drive is a collector roadway that serves several of the residential 
subdivisions in Ward 4.  Sidewalks were constructed throughout most of the subdivisions bordering Fernview 
and Bellerive Estates, but not along or adjacent to Fernview or Bellerive Estates.  The result is a series of 
sidewalks without connections to each other or to Olive Boulevard. 

 

Justification:  Community Demand; Public Safety; Availability of Outside Funding 
Increasing the walkability of Creve Coeur is a common request from residents and a goal outlined in the City’s 
Strategic Plan.  Creating a sidewalk along Fernview that connects to the adjacent existing sidewalks will make 
progress toward this goal. 

 

Operating Budget Impact: 
None 

 

Comments: 
The actual cost and schedule for the project will be incorporated into future capital improvement program 
plans if the City successfully obtains a federal grant for the project. 
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9510 STREETS AND SIDEWALKS - 23 CAPITAL FUND 

FERNVIEW SIDEWALK  
PHASE 2 GALLAGHER TO LEHAVRE (DESIGN & TAP GRANT) CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 80,000 

Land Acquisition $ TBD 

Construction $ TBD 

Equipment $ 0 

Other () $ 0 

Total Expenditures  $ 80,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 0 

Federal Transportation Alternative Program 
Grant 

$ TBD 

State Cost-Share Program  $ 0 

Outside Funding Source: $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 80,000 

Total Funding $ (TBD) 

City’s Contribution $ 80,000 
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9510 STREETS AND SIDEWALKS - 24 CAPITAL FUND 

MASON ROAD PEDESTRIAN SIGNAL  
Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $25,000 $0 $0 $0 $0 $0 

 

Project Description: 
The project will include the installation of a solar powered pedestrian signal (rectangular rapid flashing 
beacons {RRFB}) on Mason Road near the walking path entrance for Millennium Park. With Millennium Park 
renovations being completed in the spring of 2025, an increase in pedestrians crossing Mason Road at this 
location is anticipated. Also, construction of the Duever Estates subdivision on the West side of Mason Road 
near this location has started and an increase of pedestrian activity is anticipated from the new homes. This 
project will provide a sidewalk link section to the newly construction public sidewalk along the Duever Estates 
frontage along Mason Road. 

 

Existing Conditions: 
Mason Road is a two-lane roadway section at this location with one travel lane in each direction. There are 
sidewalks generally on both sides of the road. The existing midblock crossing has pavement markings and 
signage at the roadway edges. 

 

Justification:  Community Demand; Public Safety 
The solar powered RRFB at this location will provide an increase in visibility for pedestrians using this 
crossing, will enhance safety at this location and will increase the percentage of motorists yielding for 
pedestrians using the crosswalk. 

 

Operating Budget Impact: 
None 

 

Comments:. 
None  
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9510 STREETS AND SIDEWALKS - 24 CAPITAL FUND 

MASON ROAD PEDESTRIAN SIGNAL CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 25,000 

Equipment $ 0 

Other () $ 0 

Total Expenditures  $ 25,000 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 0 

Federal Transportation Alternative Program 
Grant 

$ 0 

State Cost-Share Program  $ 0 

Outside Funding Source: $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 25,000 

Total Funding $  

City’s Contribution $ 25,000 
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9516 CAPITAL EQUIPMENT - 01 CAPITAL FUND 

PUBLIC WORKS CAPITAL EQUIPMENT  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$831,915 $400,258 $433,151 $428,288 $435,586 $445,593 TBD 

 

Project Description: 
This project is dedicated to replacing older equipment used by the Department of Public Works.  Equipment 
replacement is based on a scheduled rotation that helps limit the financial impact on any one year.  The focus 
will be on replacing equipment that will be about ten years old. 

 

Existing Conditions: 
Some Public Works equipment has reached the end of useful and dependable life.  Significant maintenance 
costs can be expected if this equipment is kept in service.  

 

Justification:  Public Safety; Operating Efficiency; Condition of Existing Facility 
Replacement of the equipment noted above is necessary to provide services to the residents and repair the 
City’s infrastructure.  Without replacement, it will not only have an effect on public safety, it will also affect the 
City’s operating efficiency due to down time for equipment repairs. 

 

Operating Budget Impact: 
Replacement of older equipment helps reduce the overall annual maintenance costs of the Public Works fleet.  
Using older equipment can result in significant increases in repair bills and increased equipment downtime, 
which reduce staff’s ability to operate efficiently to provide services to the residents. 

 

Comments: 
Capital equipment includes equipment costing more than $20,000 and having a useful life of at least five 
years.  Public Works staff plans to sell the replaced equipment at auction after the new replacement vehicle 
arrives.  The amount of revenue from the auctioned equipment helps to offset the cost of new equipment.
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9516 CAPITAL EQUIPMENT - 01 CAPITAL FUND 

PUBLIC WORKS CAPITAL EQUIPMENT CONTINUED 
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9516 CAPITAL EQUIPMENT - 01 CAPITAL FUND 

PUBLIC WORKS CAPITAL EQUIPMENT CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 0 

Equipment $ 2,142,876 

Other  $ 0 

Total Expenditures (FY2025–FY2029) $ 2,142,876 

 

Funding Type Amount 

Outside Funding Source () $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 2,142,876 

Total Funding $ 0 

City’s Contribution (FY2025–FY2029) $ 2,142,876 
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CAPITAL PROJECT ADMINISTRATION - 01 CAPITAL FUND 

PROJECT MANAGEMENT  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$165,081 $179,006 $184,400 $190,000 $195,700 $201,600 TBD 

 

Project Description: 
This line item includes the costs associated with the full-time salary and benefits for two engineers to help 
oversee the design and construction of projects outlined in the Capital Improvement Program:  One engineer 
will be 100% funded through the Capital Fund; the second engineer will be 50% funded through the Capital 
Fund and 50% funded through the Parks and Stormwater Fund. 

 

Existing Conditions: 
Engineering staff assists the Director of Public Works with monitoring construction activity, preparing contract 
documents, performing design surveys, and the overall management of the Capital Improvement Program. 

 

Justification:  Operating Efficiency 
The responsible and effective administration of the City’s capital improvement projects, and grant-related 
projects in particular requires expertise and significant staff time.  Projects often have similar schedules, and 
multiple projects can require immediate attention at the same time.  The City’s Public Works Administrative 
staff is too small to consistently accommodate the demands of these projects while also meeting the 
expectations for the various other services provided by the Department of Public Works. 

 

Operating Budget Impact: 
Annual costs for this position include salary and benefits plus ongoing employee training, city equipment, cell 
phone, and general supplies, which are anticipated to be approximately $1,000 per year. 

 

Comments: 
None 
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CAPITAL PROJECT ADMINISTRATION - 01 CAPITAL FUND 

PROJECT MANAGEMENT CONTINUED 

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 950,706 

Land Acquisition $ 0 

Construction $ 0 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY25-FY29) $ 950,706 

 

Funding Type Amount 

Outside Funding Source $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 950,706 

Total Funding $ 0 

City’s Contribution (FY25-FY29) $ 950,706 
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PARKS AND STORMWATER FUND 

In November 2020, Creve Coeur voters approved a half-cent sales tax, the revenue from which is dedicated 
to the operations, maintenance, and improvements needed for the City’s parks, recreation, and stormwater 
infrastructure.  Most of the City’s projected investments into parks and stormwater are proposed to be financed 
through this fund. 

Parks and Stormwater Fund Revenues 
The City’s Parks and Stormwater Fund has two main funding sources:  a half-cent parks and stormwater sales 
tax and reimbursement from grants and other outside funding.  Together, these funding sources are projected 
to generate approximately $17.01 million over the FY2025-FY2029 CIP. 

Half-Cent Parks and Stormwater Sales Tax.  The projected sales tax revenues are approximately 
$14.58 million for the FY2025-FY2029 CIP, which averages out to approximately $2.92 million per 
year in the plan.   

Grants and Outside Funding.  There are two primary outside funding sources for parks and stormwater 
improvements:  the Municipal Park Grant and MSD OMCI reimbursement program. 

● Municipal Park Grant.  The City can seek Municipal Park Grant to supplement up to $525,000 
for parks improvements about every year.  This funding source will be shared with the Capital 
Fund and will be identified in the proper fund as projects are identified. 

● MSD OMCI Reimbursement.  The Metropolitan St. Louis Sewer District (MSD) offers a 
reimbursement program for stormwater-related operations, maintenance, and construction 
improvements (OMCI) expenses in the Deer Creek watershed, which is generally the area in 
Creve Coeur east of Interstate 270 and south of Olive Boulevard.  In addition, there is also 
University City MSD OMCI District, which is a relatively small geographic area north of Olive 
Boulevard and east of North Lindbergh Boulevard. University City OMCI District is the 
watershed drainage district that generally flows into/through University City, but also flows 
into other municipalities including Creve Coeur. The City plans to seek approximately $1.3 
million in reimbursement from this program over the five-year CIP. 

Parks and Stormwater Fund Expenditures 
This sales tax revenue does not have a designated division of how it will be spent, but the City Council can 
decide to set the allocation amounts or to evaluate the division of funds through each CIP process.  The 
proposed five-year CIP includes the following allocation of the sales tax revenue: 

● Parks Projects 48% 
● Stormwater Projects 31% 
● Capital Project Administration 5% 
● Parks and Stormwater Operations & Maintenance 16% 

Funding for parks is proposed to be the greatest portion due a backlog of deferred parks maintenance, the 
improvements envisioned through the Parks and Recreation Master Plan, and the initial stormwater focus on 
smaller projects and the development of a Stormwater Management Plan. 

At this time, the proposed CIP does not include investment into the Dielmann Recreation Complex or the 
Creve Coeur Golf Course though the Parks-Stormwater Tax Fund.  Projects involving this property are 
included in the Capital Fund. 
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Summaries of the projected revenues and expenditures for the Parks and Stormwater Fund are included 
below, and details about the projects and other expenses that are proposed to be financed through this fund 
can be found in the project summary sheets that follow. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Parks-Stormwater Sales Tax (1/2 
Cent)

$14,580,157 
86%

Interest Revenue
$1,161,114 

7%

Estimated Additional Revenue (e.g. 
Grants & Reimbursement)

$1,270,000 
7%

Proceeds from 
Equipment Sales

$-
0%

General Fund Transfers In
$-

0% FY2025-FY2029 Revenues

Parks and 
Recreational Facilities

$8,560,000 
47%

Stormwater
$5,690,000 

32%

Capital Equipment 
$30,000 

0%

Capital Project 
Administration

$922,865 
5% Parks and Stormwater Operations 

& Maintenance
$2,915,244 

16%

FY2025-FY2029 Expenditures
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9506 PARKS AND RECREATIONAL FACILITIES - 03 PARKS AND STORMWATER FUND 

HISTORIC BUILDING REHABILITATION AND PRESERVATION  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$69,030 $25,000 $25,000 $80,000 $25,000 $25,000 TBD 

 

Project Description: 
This project sets aside annual funding for repairs and improvements to the Lake School House at Lake School 
Park and to the Tappmeyer House at Millennium Park.  In FY2025, the focus will be on repairing interior 
window sills, interior issue, lighting and removal of the exterior chair lift at Tappmeyer. Future funding years 
could be combined to allow for a larger project, such as Tappmeyer House exterior painting. 

 

Existing Conditions: 
The interior of the Tappmeyer House has a few conditions that need attention in the coming year. They include 
repairs to the interior wall from water damage, repair and reconditioning of a few interior window sills, repaint 
of the front porch flooring, lighting needs on 2nd floor, and the removal of the exterior ADA chair lift and repair 
of the railing as the same location. 

 

Justification:  Condition of Existing Facility; Protection and Conservation 
Like any of the City’s buildings and facilities, the Tappmeyer House will need regular routine maintenance 
and improvements to remain structurally sound and attractive. 

 

Operating Budget Impact: 
Improvements to the locally historic buildings will help reduce the maintenance needs and costs for this 
building. 

 

Comments: 
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 03 PARKS AND STORMWATER FUND 

HISTORIC BUILDING REHABILITATION AND PRESERVATION CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 180,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025-FY2029) $ 180,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 180,000 

Total Funding $ 0 

City’s Contribution (FY2025-FY2029) $ 180,000 

 

  

Page 87 of 157



Parks and Stormwater Fund     FY2025-FY2029  Capital Improvement Program Page 64 

9506 PARKS AND RECREATIONAL FACILITIES – 09 PARKS AND STORMWATER FUND 

PARKING LOT SEALING  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $0 $25,000 $0 $0 $0 

  

Project Description: 
This project involves pavement repairs, crack sealing, seal coat, and restriping lines and arrows for the parking 
lot at Conway Park. 

 

Existing Conditions: 
Most of the asphalt pavement in the parking lot at Conway Park is in good condition, but over time, all paved 
surfaces begin to crack and the parking lot lines fade.  Regular pavement maintenance such as sealing 
prolongs the life of the paved surface.  

 

Justification:  Condition of Existing Facility; Operating Efficiency; Beautification 
Repairs, crack sealing, and a seal coat for the asphalt pavement combine to provide good preventive 
maintenance for asphalt pavement, and such preventive maintenance will delay more intense and more costly 
repairs. Newly painted lines will clearly mark the parking spaces.  In addition, the parking lot is one of the first 
things that most park visitors see, and the sealing and repainting will have an element of park beautification 
to help make that first impression a good one.  

 

Operating Budget Impact: 
Sealing pavement helps prevent the need for maintenance activities such as filling pot holes.  

 

Comments: 
None. 
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9506 PARKS AND RECREATIONAL FACILITIES - 09 PARKS AND STORMWATER FUND 

PARKING LOT SEALING CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 25,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 25,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 25,000 

Total Funding $ 0 

City’s Contribution $ 25,000 
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9509506 PARKS AND RECREATIONAL FACILITIES – 10 PARKS AND STORMWATER FUND 

PARK FURNITURE REPLACEMENT  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $20,000 $20,000 $20,000 $20,000 $20,000 $0 

 

Project Description: 
This project involves the regular replacement of park furniture that is at the end of its useful life. Replacement 
will involve benches, trash receptacles, and picnic tables.  

 

Existing Conditions: 
The City offers dozens of benches, trash receptacles, and picnic tables. Park furniture is exposed to the 
elements year-round and over time, paint fades, materials degrade, and the furniture becomes unsightly and 
perhaps even unsafe.  Further, the style of the furniture is inconsistent within the City’s park network. 

 

Justification:  Condition of Existing Facility; Operating Efficiency; Beautification 
Sharp edges and other hazards can develop on park furniture during the aging process and from normal wear 
and tear. Replacing park furniture that is past its useful life keeps the City’s parks safer and makes them more 
inviting, enjoyable, and beautiful.    

 

Operating Budget Impact: 
Replacing park furniture decreases the amount of time and effort Parks staff needs to expend on repairs. New 
furniture will be expected to be virtually maintenance free for the next 5-10 years.  

 

Comments: 
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 10 PARKS AND STORMWATER FUND 

PARK FURNITURE REPLACEMENT CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 100,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025-FY2029) $ 100,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 100,000 

Total Funding $ 0 

City’s Contribution (FY2025-FY2029) $ 100,000 
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9506 PARKS AND RECREATIONAL FACILITIES - 11 PARKS AND STORMWATER FUND 

MALCOLM TERRACE PARK TRAIL IMPROVEMENTS  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $25,000 $0 $0 $0 $0 

  

Project Description: 
In FY2022, the wooded trails in Malcolm Terrace Park were re-established as rock trails, trail markers were 
installed along each trail, protective railings were installed along areas bordering Deer Creek, and trail maps 
were installed at each entrance to the trail system.  This project plans for rock and drainage repairs along 
these paths in FY2026. 

 

Existing Conditions: 
Over a mile of nature trails weave through the woods of Malcolm Terrace Park.  These trails are currently in 
good condition.  

 

Justification:  Community Demand; Operating Efficiency 
One of the goals set out in the City’s Strategic Plan was to establish a more options for pedestrians.  The 
Parks and Recreation Master Plan also called for the expansion of the parks trail network.  Planned 
maintenance for the trails will help keep the trails in good condition and in service. 

 

Operating Budget Impact: 
Clearing the brush and other growth along the paths has been added to the City’s annual parks mowing 
services contract. 

 

Comments: 
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 11 PARKS AND STORMWATER FUND 

MALCOLM TERRACE PARK TRAIL IMPROVEMENTS CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 25,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025-FY2029) $ 25,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 25,000 

Total Funding $ 0 

City’s Contribution (FY2025-FY2029) $ 25,000 

 

  

Page 93 of 157



Parks and Stormwater Fund      FY2025-FY2029 Capital Improvement Program Page 70 

9506 PARKS AND RECREATIONAL FACILITIES - 15 PARKS AND STORMWATER FUND 

MILLENNIUM PARK IMPROVEMENTS 
PHASE 2: TRAILS AND RIDGEMOOR FOREST CONNECTION  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $ $0 $0 $110,000 $850,000 $0 

  

Project Description: 
This project involves the design and construction for three new pedestrian bridges and a new trail through the 
woods along the south side of Millennium Park.  One of these bridges would create a new connection between 
Millennium Park and the Ridgemoor Forest subdivision at the north end of Deland Drive. Additionally, this 
project will involve improvements around the Tappmeyer House.  

 

Existing Conditions: 
Informal, dirt trails currently exist where the proposed subdivision connection and wooded trails would be 
located. 

 

Justification:  Community Demand; Condition of Existing Facility; Coordination 
The most popular improvement that residents requested during the development of the Parks and Recreation 
Master Plan and the Millennium Park Master Plan was expanded trails in the parks.  The proposed project 
would replace informal, uneven, dirt trails with gravel trails and would replace the informal creek crossings 
with pedestrian bridges that can provide easy access to the park and its trails.  

  

Operating Budget Impact: 
Maintenance of these bridges and trails is expected to be minimal at first, but it may become necessary to 
routinely trim back the brush along the new trails. 

 

Comments: 
None. 
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9506 PARKS AND RECREATIONAL FACILITIES - 15 PARKS AND STORMWATER FUND 

MILLENNIUM PARK IMPROVEMENTS 
PHASE 2: TRAILS AND RIDGEMOOR FOREST CONNECTION CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 90,000 

Land Acquisition $ 0 

Construction $ 870,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 960,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 950,000 

Total Funding $ 0 

City’s Contribution $ 950,000 
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9506 PARKS AND RECREATIONAL FACILITIES - 17 PARKS AND STORMWATER FUND 

VENABLE PARK IMPROVEMENTS  
PHASE 1: TRAIL, BRIDGE, TENNIS COURTS, & SPLASH PAD  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$214,270 $2,500,000 $0 $0 $0 $0 $0 

  

Project Description: 
The exact scope of this project has not yet been determined, but it will include elements from the Parks and 
Recreation Master Plan, such as the renovation of the restroom building for year-long operation, replacement 
of the tennis courts with post-tension concrete courts, replacement of pavilion, improved parking, a memorial 
to Dr. H. Phillip Venable, new furniture, the addition of a splash pad, and improved accessibility.   

 

Existing Conditions: 
Several of the facilities at Venable Memorial Park are aging and require updates or replacement.  The asphalt 
tennis courts have been overlaid multiple times and can no longer be reliably repaired, and facilities like the 
pavilion, asphalt paths, and connector bridge have not been updated in the past ten years. 

 

Justification:  Community Demand; Condition of Existing Facility; Coordination 
The project will coordinate with the recommendations of the Parks and Recreation Master Plan and the 
preliminary planning efforts for Venable Park. The tennis courts were selected as the first phase of 
improvements due to their popularity as the central features of Venable Park and due to their age and 
deteriorated condition. Additional, bridge access to the park was singled out due to its age and deteriorated 
condition. 

 

Operating Budget Impact: 
New facilities are expected to require less annual maintenance and fewer funds than the existing equipment. 

 

Comments: 
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 17 PARKS AND STORMWATER FUND 

VENABLE PARK IMPROVEMENTS  
PHASE 1: TRAIL, BRIDGE, TENNIS COURTS, & SPLASH PAD CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 214,270 

Land Acquisition $ 0 

Construction $ 2,500,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 2,714,270 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 2,714,270 

Total Funding $ 0 

City’s Contribution $ 2,714,270 
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9506 PARKS AND RECREATIONAL FACILITIES - 19 PARKS AND STORMWATER FUND 

PLAYGROUND SAFETY SURFACE REPLACEMENT  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $125,000 $0 $0 $200,000 TBD 

  

Project Description: 
This project involves the replacement of damaged areas and rejuvenation or replacement of the rubberized 
safety surface beneath the City’s playground at Conway Park FY2026.  The project will involve the installation 
of a safety surface under the playground at Malcolm Terrace Park FY2029, which is currently a wood mulch 
surface. 

 

Existing Conditions: 
The rubberized surfaces beneath the City’s playgrounds provide the required protection for children and other 
users against injury from a fall from the playground or swing set.  These surfaces lose their flexibility over 
time, and generally need to be rehabilitated or replaced within 12-15 years.  The safety surface at Conway 
Park was installed in 2011 and will be about 15 years old in FY2026.  Staff will continue to evaluate the 
surfaces at Conway Park, Millennium Park, and Venable Park and will recommend repairs or replacement to 
these surfaces accordingly.   

 

Justification:  Condition of Existing Facility; Coordination; Operating Efficiency, Public Safety 
The safety surface at Conway Park playground is nearing the end of its life cycle and will see increased 
operational cost to maintain safety performance. Keeping the safety surface of the City’s playgrounds in good 
condition is required for the continuing use of the playgrounds and the safety of the playgrounds’ users.  

 

Operating Budget Impact: 
Installation of a safety surface at Malcolm Terrace Park will reduce annual cost incurred by the Public Works 
staff to remove and reinstall mulch. 

 

Comments: 
The safety surface beneath the primary playground at Millennium Park is scheduled for replacement in 
FY2024 as part of the Millennium Park Phase 1 project, and the safety surface for the playground at Venable 
Park was replaced in FY2023. 
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9506 PARKS AND RECREATIONAL FACILITIES - 19 PARKS AND STORMWATER FUND 

PLAYGROUND SAFETY SURFACE REPLACEMENT CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 325,000 

Equipment $  

Other  $ 0 

Total Expenditures (FY2025 – FY2029) $ 325,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 325,000 

Total Funding $ 0 

City’s Contribution (FY2025- FY2029) $ 325,000 
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9506 PARKS AND RECREATIONAL FACILITIES - 21 PARKS AND STORMWATER FUND 

MILLENNIUM PARK IMPROVEMENTS 
PHASE 3: PARK ENTRANCE & PARKING LOT IMPROVEMENTS  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $0 $0 $70,000 $400,000 $0 

  

Project Description: 
The Millennium Park Master Plan envisions several reconfiguration and improvements to the park entrance 
and parking lot.  This project would involve the design and construction of parking lot improvements, lighting 
improvements, reconfiguration and improvement of the park entrance plaza.  

 

Existing Conditions: 
Access from the parking lot to the park, as well as, pedestrian connections from BJC hospital is limited.  
Lighting in the parking lot and in the park is non-existing and does not offer a safe environment or park visitors.  
The entrance plaza is dated in appearance, offers little room for social gatherings and vegetation limits view 
into the park. 

 

Justification:  Beautification, Community Demand, Condition of Existing Facility 
This project will coordinate with the recommendations of the Park Master Plan and the preliminary designs 
for Millennium Park.  Improvements to the park entrance will offer improvements to safety to park guest and 
provide increased accessibility.  The park entrance is one of the first things that most park visitors see, and 
an elegant park entrance will help make a great first impression. 

 

Operating Budget Impact: 
The main impact to the operating budget will involve additional electrical cost for lighting and staff effort to 
maintain the lights.    

 

Comments: 
None.  
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9506 PARKS AND RECREATIONAL FACILITIES - 21 PARKS AND STORMWATER FUND 

MILLENNIUM PARK IMPROVEMENTS 
PHASE 3: PARK ENTRANCE & PARKING LOT IMPROVEMENTS CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 70,000 

Land Acquisition $ 0 

Construction $ 400,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 470,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 470,000 

Total Funding $ 0 

City’s Contribution $ 470,000 
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9506 PARKS AND RECREATIONAL FACILITIES - 22 PARKS AND STORMWATER FUND 

LAKE SCHOOL PARK RENOVATIONS  
Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$55,710 $0 $75,000 $675,000 $2,600,000 $0 $0 

  

Project Description: 
This project involves the design and construction of numerous renovations at Lake School Park.   The 
project plan is to replace the existing tennis courts with post-tensioned concrete courts, construct new 
pickleball courts, construct a playground area, renovations to restroom facilities and associated work items. 

 

Existing Conditions: 
The current tennis courts are nearly 20 years old and are nearing the end of their life expectancy. Existing 
restroom facilities are likewise 20 years old and in need of updates to allow access year-round by visitors.    

 

Justification:  Condition of Existing Facilities; Community Demand 
One of the primary user requests in the Parks and Recreation Master Plan was to offer year-round restroom 
facilities in the parks and update of tennis facilities with pickleball. Existing courts will be good candidates 
for replacement in 5 to 7 years, and will reduce the maintenance associate with older facilities to keep them 
open for public use. 

 

Operating Budget Impact: 
The main impact to the operating budget will involve additional electrical cost for lighting both the tennis and 
pickleball courts.  We will see a reduction in staff maintenance labor hours to address cracking and tennis 
court related issues.  

 

Comments: 
The renovation project is in the concept design phase and public meetings will be held to review concept 
plans for the project.
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9506 PARKS AND RECREATIONAL FACILITIES - 22 PARKS AND STORMWATER FUND 

LAKE SCHOOL PARK RENOVATIONS CONTINUED

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 130,710 

Land Acquisition $ 0 

Construction $ 3,275,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 3,405,710 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 3,405,710 

Total Funding $ 0 

City’s Contribution $ 3,405.710 
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9506 PARKS AND RECREATIONAL FACILITIES - 23 PARKS AND STORMWATER FUND 

39N GREENWAY CONNECTION TO CENTENNIAL TRAIL   

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$45,750 $0 $300,000 $0 $0 $0 $0 

 

Project Description: 
The Great Rivers Greenway (GRG) is a public agency connecting the St. Louis region with greenways.  The 
concept calls for a 600-mile network of greenways connecting St. Louis City, St. Louis County and St. Charles 
County.  The next phase of this trail network is the Centennial Trail plan, which will connect Forest Park and 
Creve Coeur Lake Park, coming from Warson Park in Olivette to the east, working its way through the light 
industrial / 39 North district before moving into unincorporated St Louis County. The money budgeted currently 
is for the first two or three segments of the 39 North Connector pathway.  

The 39 North Connector segments of this project start at Stacy Park on the east side, head north along 
Warson Road, then west along Olive Blvd, then north along Corporate Square and a connection to the main 
Centennial Greenway path near Gateway and Research Boulevards. The 39N Connector path is divided into 
five segments. This project is anticipated to fund the first few segments of the 39N Connector. GRG has 
indicated that they will participate in a portion of the funding for the 39N Connector path. In addition, the City 
would likely pursue grant opportunities for construction of the path. 

 

Existing Conditions: 
GRG moved forward with preliminary design identified in the 39 North Greenway Plan in 2023 and applied 
for a CMAQ grant in February of 2024. If this grant application is successful construction of the Centennial 
Greenway from Warson Road to Baur Blvd. (along Gateway and Research) would likely be constructed in 
2028.  

 

Justification:  Community Demand; Coordination; Economic Growth; Protection & Conservation 
GRG has indicated (subject to approval of their board) to fund a significant portion of the cost in planning, 
design and construction of the 39N Connector path. The project will further support one of the goals set in the 
City’s Strategic Plan to establish more options for pedestrians and provide expansion of the parks trail 
network.  A robust trail network will attract more business to the community and make Creve Coeur a desirable 
place to live.  

 

Operating Budget Impact: 
None 

 

Comments: 
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 23 PARKS AND STORMWATER FUND 

39N GREENWAY CONNECTION TO CENTENNIAL TRAIL  CONTINUED 

 

Expenditure Type Amount 

Planning, Design, and Engineering $ 45,750 

Land Acquisition $ 0 

Construction $ 300,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 345,750 

 

Funding Type Amount 

Federal Surface Transportation Program Grant  $ 0 

Federal Transportation Alternative Program 
Grant 

$ TBD 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ TBD 

 

Summary Amount 

Total Expenditures $ 345,750 

Total Funding $ TBD 

City’s Contribution $ 345,750 
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9506 PARKS AND RECREATIONAL FACILITIES - 24 PARKS AND STORMWATER FUND 

VENERABLE PARK MEMORIAL (HDR FOUNDATION GRANT)   

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$75,000 $225,000 $0 $0 $0 $0 $0 

 

Project Description: 
This project involves creating a lasting memorial to honor Dr. Venable. The goal is to have 
commemorative artwork that will engage visitors in the Venable's story.  Through design elements, signage 
and future programming, this project will help inform visitors about the life and character of Dr. Venable as 
well as educate generations to come on what he faced in Creve Coeur.  The memorial will be woven into the 
park master plan so it will be part of the overall aesthetics of the park. 

 
Existing Conditions: 
The park does not currently have a memorial to honor Dr. Venable or tell of his story. 

 

Justification:  Community Demand; Coordination; Economic Growth; Protection & Conservation 
Community demand for this project has existed for quite some time.  In 2019, Dr. Venable’s story was brought 
to light to the Mayor and City Council.   

 

Operating Budget Impact: 
None 

 

Comments: 
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 24 PARKS AND STORMWATER FUND 

VENERABLE PARK MEMORIAL (HDR FOUNDATION GRANT)  CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 75,000 

Land Acquisition $ 0 

Construction $ 225,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 300,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 300,000 

Total Funding $ 0 

City’s Contribution $ 300,000 
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9506 PARKS AND RECREATIONAL FACILITIES - 25 PARKS AND STORMWATER FUND 

MALCOLM TERRACE PARK PAVILION REPLACEMENT    

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $0 $0 $0 $75,000 $0 

 

Project Description: 
This project involves the replacement of the pavilion at Malcolm Terrace Park. The pavilion provides shelter 
to visitors to the park.  This upgrade will compliment improvements made in 2022. 

 
Existing Conditions: 
In 2021, a concrete base was poured under the pavilion, which improved the structures stability.  However; 
the pavilion roofing and support system are approaching the end of life and are in need of replacement. 

 

Justification:  Condition of existing facility; Beautification 
The existing pavilion, associated concrete footings and flat work is in need of replacement. This replacement 
will serve to ensure a safe space for park visitors and provide an improvement to the park’s aesthetics.  

 

Operating Budget Impact: 
None 

 

Comments: 
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 25 PARKS AND STORMWATER FUND 

MALCOLM TERRACE PARK PAVILION REPLACEMENT  CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 75,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 75,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 75,000 

Total Funding $ 0 

City’s Contribution $ 75,000 
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9506 PARKS AND RECREATIONAL FACILITIES - 26 PARKS AND STORMWATER FUND 

MILLENNIUM PARK – PARKING LOT SOLAR LIGHTING    

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $25,000 $0 $0 $0 $0 $0 

 

Project Description: 
This project involves the placement of solar powered street lighting to Millennium Park parking lot. In 2024 
the Creve Coeur City Council approved a new “Solar Powered Street Light Cost-Share Program”, which 
offered residents a more cost-effective way to have street lights installed in neighborhoods.  Installation of the 
lighting in the park will provide residents an opportunity to see the effectiveness of the lights and provide 
support for the program.  

 

Existing Conditions: 
Current lighting at the Millennium Parking lot is non-existent, with only residual lighting available from the 
nearby BJC rear parking lot. 

 

Justification:  Public Safety; Beautification 
The lack of lighting in the Millennium Parking lot poses some safety issues for visitors to the park, both walking 
in the lot and driving.  The Creve Coeur Police Department is planning on upgrading the camera system in 
the park and the additional lighting will provide improved security to protect visitors and the park amenities.   

 

Operating Budget Impact: 
None 

 

Comments: 
None 
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9506 PARKS AND RECREATIONAL FACILITIES - 26 PARKS AND STORMWATER FUND 

MILLENNIUM PARK – PARKING LOT SOLAR LIGHTING  CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 25,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures $ 25,000 

 

Funding Type Amount 

Community Development Block Grant (CDBG)  $ 0 

Municipal Park Grant $ 0 

Outside Funding Source  $ 0 

American Rescue Plan Act (ARPA) $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 25,000 

Total Funding $ 0 

City’s Contribution $ 25,000 
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9509 STORMWATER - 11 PARKS AND STORMWATER FUND 

LAKE DREDGING – CONWAY PARK & GOLF COURSE 
(DESIGN & CONSTRUCTION)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $450,000 $0 $300,000 $0 $0 TBD 

  

Project Description: 
Over time, the lakes at Conway Park and the Golf Courses have received a large volume of sediment. As a 
result, the lakes have become shallower. At Conway Park, the depth of the lake is no longer deep enough for 
a fountain to be able to property function. At the Golf Course, sediment buildup contributes to foul smells that 
distract golfers. At both lakes, additional suspended solids have a negative impact on water quality.  
 
In the design phase, the depth of sediment will be measured, and then the amount of dredging required and 
the dredging methodology can be determined.  Conway Park Lake is planned to be dredged in FY2025, and 
the Golf Course lakes is planned to be dredged in FY2027. Both project locations may include the installation 
of a forebay to settle out suspended solids, which will extend the amount of time before the lakes will likely 
need to be dredged again.  

 

Existing Conditions: 
Golfers have reported that the lakes at the Golf Course have a strong, unpleasant odor.  Dredging the lakes 
will remove the organic material that is causing the odors.  Currently, each of the lakes has a decreased 
storage capacity and are less effective at stormwater management. 
 

Justification:  Community Demand; Condition of Existing Facility, Protection & Conservation, Beautification  
Dredging the lakes will improve stormwater management performance by slightly increasing the available 
storage volume.  Dredging Conway Lake to a suitable depth may make it possible to stock the lake with 
fish.  After the lakes are dredged, fountains and aeration systems can be installed, which will help improve 
water quality and help prevent odors. 
 

Operating Budget Impact: 
For the forebay to be effective, deposited sediment will need to be regularly removed.  This regular 
maintenance will help prolong the amount of time until the lakes will need to be dredged again.  Delaying the 
cost of another full dredging effort will be cost-effective in the long-term.  
 

Comments: 
None 
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9509 STORMWATER - 11 PARKS AND STORMWATER FUND 

LAKE DREDGING – CONWAY PARK & GOLF COURSE 
(DESIGN & CONSTRUCTION) CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 90,000 

Land Acquisition $ 0 

Construction $ 660,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 750,000 

 

Funding Type Amount 

MSD Operation Maintenance Construction 
Improvement (OMCI) District  

$ TBD 

DNR Section 319 Grant  $ 0 

Outside Funding   $ 0 

Total Funding  $ TBD 

 

Summary Amount 

Total Expenditures $ 750,000 

Total Funding $ TBD 

City’s Contribution $ 750,000 
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9509 STORMWATER - 13 PARKS AND STORMWATER FUND 

STORMWATER MANAGEMENT COST-SHARE PROGRAM  
(GRANT PROGRAM)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$60,000 $60,000 $60,000 $60,000 $60,000 $60,000 TBD 

  

Project Description: 
The Stormwater Management Cost-Share Program will help individual homeowners and homeowner 
associations solve stormwater issues that are unlikely to be addressed by a City-funded project or receive 
funding from existing programs such as the Deer Creek Watershed Rainscaping Program and the MSD 
Rainscaping Small Grants Program.  
 

Existing Conditions:  
Individual homeowners and homeowner associations have asked the City for assistance in solving stormwater 
issues. Homeowner associations report delaying maintenance because of high costs. Properly maintaining 
detention basins helps ensure that the basins are detaining the intended volume; flows are flowing from the 
basin as designed; and stormwater is being managed more effectively. Some basins receive and manage 
flows from other neighborhoods and nearby roadways. These basins, in particular, serve the greater public 
good by reducing flood risks and helping protect streambanks from erosion.  
 
The City’s Watershed Management Plan identified more than one hundred possible public projects, and more 
than fifty reported issues were classified as private homeowner issues. Private issues include yard flooding 
and erosion. While private issues will not be solved with a publicly-funded solution, the Stormwater 
Management Cost-Share Program will help these homeowners control stormwater.  

 

Justification:  Community Demand; Public Safety; and Protection & Conservation   
Homeowners and homeowner associations have asked the City for assistance in solving stormwater issues. 
Managing stormwater helps improve public safety by reducing flood risks. Keeping more water longer onsite 
keeps stormwater from roadways and neighboring sites and flowing too quickly into streams and creeks. Too 
much water flowing too quickly into roadways can create driving safety issues. Better controlling the amount 
and rate at which water enters creeks during the peak of storm events helps prevent erosion.  
 

Operating Budget Impact: 
The City has no anticipated ongoing operating budget expenses with this cost-share program.  
 

Comments: 
None 
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9509 STORMWATER - 13 PARKS AND STORMWATER FUND 

STORMWATER MANAGEMENT COST-SHARE PROGRAM  
(GRANT PROGRAM) CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 0 

Equipment $ 0 

Other (five-year program cost) $ 300,000 

Total Expenditures (FY2025- FY2029) $ 300,000 

 

Funding Type Amount 

MSD Operation Maintenance Construction 
Improvement (OMCI) District  

$ 0 

DNR Section 319 Grant  $ 0 

Outside Funding   $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 300,000 

Total Funding $ 0 

City’s Contribution (FY2025-FY2029) $ 300,000 
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509 STORMWATER - 14 PARKS AND STORMWATER FUND 

WOODBRIDGE MANOR & MASON FOREST DRIVE  
(DESIGN & CONSTRUCTION)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$115,000 $75,000 $0 $0 $0 $0 TBD 

 

Project Description: 
Woodbridge Manor and Mason Forest Drive were identified as possible public projects under the City’s most 
recent Watershed Management Plan. With the Prioritization Ranking System, the Watershed Management 
Plan ranked each possible project by assigning a score based on the severity of the issues, benefits, and 
estimated costs. Woodbridge Manor and Mason Forest Drive were among the plan’s highest scoring possible 
projects.  

Combining two project locations into one project will provide a better opportunity for potential cost-savings in 
both the engineering design and construction phases.  

Woodbridge Mannor is experiencing street and structural flooding in part from offsite flows. This project will 
provide an overland flow path for flows coming from beyond the site and direct the water to an existing onsite 
detention basin. Mason Forest experiences street, structural, and yard flooding. With this project, a swale will 
be constructed to direct flows to an existing stormwater inlet that will be modified under this project to improve 
performance.  

 

Existing Conditions: 
Both sites are subject to street, structural, and yard flooding.  
 

Justification:  Community Demand; Public Safety  
The Stormwater Committee is in favor of projects that address structural and roadway flooding being an early 
priority of the City’s Stormwater Program. Prioritization Ranking Scores support this strategy as potential 
projects with structural and roadway flooding score highly.  
 
Structural and roadway flooding are public safety and public health risks. Addressing these types of issues 
helps protect the public and reduces the City’s risk exposure.  

 

Operating Budget Impact: 
This project has no anticipated impact on the City’s Operating Budget.  
 

Comments: 
None 
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9509 STORMWATER - 14 PARKS AND STORMWATER FUND 

WOODBRIDGE MANOR & MASON FOREST DRIVE  
(DESIGN & CONSTRUCTION) CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 115,000 

Land Acquisition $ 0 

Construction $ 75,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 190,000 

 

Funding Type Amount 

MSD Operation Maintenance Construction 
Improvement (OMCI) District  

$ 0 

DNR Section 319 Grant  $ 0 

Outside Funding   $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 190,000 

Total Funding $ 0 

City’s Contribution $ 190,000 
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9509 STORMWATER - 15 PARKS AND STORMWATER FUND 

FERNPARK DRIVE & WARRINGTON SQUARE 
(DESIGN & CONSTRUCTION)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$131,000 $296,000 $0 $0 $0 $0 TBD 

 

Project Description: 
Fernpark Drive and Warrington Square were identified as possible public projects under the City’s most 
recent Watershed Management Plan. With the Prioritization Ranking System, the Watershed Management 
Plan ranked each possible project by assigning a score based on the severity of the issues, benefits, and 
estimated costs. Fernpark Drive and Warrington Square were among the plan’s highest scoring possible 
projects.  

Combining two project locations into one project will provide a better opportunity for potential cost-savings in 
both the engineering design and construction phases.  

This project will address basement and yard flooding at Fernpark Drive by constructing a swale, curb, and 
inlet to direct flows to an existing stormwater inlet. Properties and yards on the south side of Warrington 
Square are experiencing yard and structural flooding. To alleviate the issues, this project will likely install 
swales that will take flows to existing stormwater inlets. 
 

Existing Conditions: 
Both sites are subject to street, structural, and yard flooding.  
 

Justification:  Community Demand; Public Safety  
The Stormwater Committee is in favor of projects that address structural and roadway flooding being an 
early priority of the City’s Stormwater Program. Prioritization Ranking Scores support this strategy as 
potential projects with structural and roadway flooding score highly.  

Structural flooding is a public safety and public health risk. Addressing this issue will help to improve public 
health and safety.  

 

Operating Budget Impact: 
This project has no anticipated impact on the City’s Operating Budget.  
 

Comments: 
None 
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9509 STORMWATER - 15 PARKS AND STORMWATER FUND 

FERNPARK DRIVE & WARRINGTON SQUARE 
(DESIGN & CONSTRUCTION) CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 131,000 

Land Acquisition $ 0 

Construction $ 296,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 427,000 

 

Funding Type Amount 

MSD Operation Maintenance Construction 
Improvement (OMCI) District  

$ 0 

DNR Section 319 Grant  $ 0 

Outside Funding   $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 427,000 

Total Funding $ 0 

City’s Contribution $ 427,000 
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9509 STORMWATER - 16 PARKS AND STORMWATER FUND 

BEAVER DRIVE CROSSING  
(DESIGN & CONSTRUCTION)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $174,000 $345,000 $0 $0 $0 TBD 

 

Project Description: 
This project will address the public safety risks of the failing existing rusting corrugated metal roadway culvert; 
protect the creek by repairing rusted gabion rock baskets; and address structural flooding and erosion issues 
at nearby homes.  

When the roadway culvert is replaced, the roadway will be raised to provide additional cover over the culvert 
pipe. This will improve public safety by improving the strength of the roadway.  To alleviate stormwater issues, 
a storm sewer inlet and pipes, berm, swale, and curbing will be installed.   

  

Existing Conditions: 
The existing corrugated metal pipe is rusted and failing. The roadway above the culvert is cracking and the 
depth of cover over the pipe is less that recommended. Downstream of the culvert, gabion rock baskets are 
also failing. Homes near the culvert are experiencing structural flooding and erosion.  

The roadway culvert is under the only roadway access to the four homes on Beaver Drive. Failure of the 
roadway would prevent any roadway access to the homes east of the culvert.  

 

Justification:  Public Safety; Condition of Existing Facility; Community Demand; Protection & Conservation 
This project will reduce the risk of a roadway collapse by replacing a failing roadway culvert.  Given the 
deteriorated condition of the culvert and the poor condition of the cover above the pipe, this project will protect 
the public from harm and reduce the City’s risk exposure.   

The Stormwater Committee is in favor of projects that address structural and roadway flooding being an early 
priority of the City’s Stormwater Program. Prioritization Ranking Scores support this strategy as potential 
projects with structural and roadway flooding score highly.  

Replacing the failing gabion rock baskets will help stabilize the creek banks, which protects an environmental 
asset.  

 

Operating Budget Impact: 
Roadway culverts should be regularly inspected.  
 

Comments: 
None 
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9509 STORMWATER - 16 PARKS AND STORMWATER FUND 

BEAVER DRIVE CROSSING  
(DESIGN & CONSTRUCTION) CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 174,000 

Land Acquisition $ 0 

Construction $ 345,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 519,000 

 

Funding Type Amount 

MSD Operation Maintenance Construction 
Improvement (OMCI) District  

$ 345,000 

DNR Section 319 Grant  $ 0 

Outside Funding   $ 0 

Total Funding  $ 345,000 

 

Summary Amount 

Total Expenditures $ 519,000 

Total Funding $ 345,000 

City’s Contribution $ 174,000 
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9509 STORMWATER - 17 PARKS AND STORMWATER FUND 

SONA LANE & BELLINGTON LANE 
(DESIGN & CONSTRUCTION)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $160,000 $445,000 $0 $0 $0 TBD 

 

Project Description: 
This project will address structural flooding and yard erosion for the homes on the west side of Sona Lane. 
The project will also work towards solving basement and yard flooding at 252 Bellington Lane.  

For the homes on Sona Lane, the project will install berms and swales between the homes on Sona Lane 
and Bellington Lane. The swales will covey flows to a new stormwater pipe and inlet system that will also be 
constructed as part of this project. At the home on Bellington Lane, a berm and swale with an underdrain will 
be installed. This system will carry flows to the street and west of the home.  

Combining project locations into one project will provide a better opportunity for potential cost-savings in 
both the engineering design and construction phases.  

 

Existing Conditions: 
Homes along the west side of Sona Lane receive large volumes of flow from the east side of Deaver Lane. 
Flows are eroding yards and flooding homes.  
 

Justification:  Community Demand; Public Safety  
The Stormwater Committee is in favor of structural and roadway flooding being an early priority of the City’s 
Stormwater Program. Prioritization Ranking Scores support this strategy as potential projects with structural 
and roadway flooding score highly.  

Structural and roadway flooding are public safety and public health risks. Addressing these types of issues 
helps protect the public and reduces the City’s risk exposure.  

 

Operating Budget Impact: 
This project has no anticipated impact on the City’s Operating Budget. After construction, it is likely that the 
stormwater conveyance system will be dedicated to MSD.  
 

Comments: 
None 
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9509 STORMWATER - 17 PARKS AND STORMWATER FUND 

SONA LANE & BELLINGTON LANE 
(DESIGN & CONSTRUCTION) CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 160,000 

Land Acquisition $ 0 

Construction $ 445,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 605,000 

 

Funding Type Amount 

MSD Operation Maintenance Construction 
Improvement (OMCI) District  

$ 445,000 

DNR Section 319 Grant  $ 0 

Outside Funding   $ 0 

Total Funding  $ 445,000 

 

Summary Amount 

Total Expenditures $ 605,000 

Total Funding $ TBD 

City’s Contribution $ 160,000 
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9509 STORMWATER - 18 PARKS AND STORMWATER FUND 

STORMWATER PROJECTS FROM WATERSHED MANAGEMENT PLAN 
(DESIGN & CONSTRUCTION)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $ $ $885,000 $810,000 $600,000 TBD 

 

Project Description: 
This project will be used for design and construction costs for projects identified under the City’s most recent 
Watershed Management Plan. With the Prioritization Ranking System, the Watershed Management Plan 
ranked each possible project by assigning a score based on the severity of the issues, benefits, and estimated 
costs. To maximize benefits to residents, higher scoring projects will be selected to be funded under this 
project. Higher scoring projects tend to address more severe stormwater issues such as structural flooding, 
roadway flooding, or erosion that threatens structures.  

Staff anticipates anywhere from two to six projects will be identified. It is anticipated that during FY2026, the 
project listing for FY2027 will be reviewed/approved by the Stormwater Committee, and then the list will be 
reviewed/approved by the City Council. The same process will be followed in subsequent years.  

 

Existing Conditions: 
The Watershed Management Plan assessed existing conditions and compiled a list of known stormwater 
issues from resident reports, City records, past Watershed Management Plans, GIS information, existing 
Hydrology & Hydraulics Federal Emergency Management Agency (FEMA) models, channel condition 
assessments, and field visits. The data set of known conditions was used to identify possible public projects. 
In the FY2025—FY2029 CIP, projects with higher Prioritization Ranking Score will likely be programmed 
before projects with lower scores.    

 

Justification:  Availability of Outside Funding; Community Demand; Public Safety; Condition of Existing 
Facilities; Protection & Conservation 

Projects with the potential for outside funding may be programmed into the CIP before projects with higher 
scores but no opportunity for outside funding. Residents and the Stormwater Committee have been supportive 
of the City undertaking stormwater projects to reduce flooding risks, improve public health and safety, and 
protect the City’s waterways.  Structural and roadway flooding issues are public safety and public health risks. 
Addressing these issues helps protect the public and reduces the City’s risk exposure.  

Stormwater projects may replace or maintain City infrastructure such as roadway culverts or a bridge. 
Stormwater projects may reduce the City’s environmental impact by helping to improve water quality and 
protect streambanks from erosion.  

 
Operating Budget Impact: 
The project may impact the City’s Operating Budget if City assets are installed that will require inspections 
and maintenance.  
 

Comments:  
None 
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9509 STORMWATER - 18 PARKS AND STORMWATER FUND 

STORMWATER PROJECTS FROM WATERSHED MANAGEMENT PLAN 
(DESIGN & CONSTRUCTION) CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 875,000 

Land Acquisition $ 0 

Construction $ 1,420,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025 – FY2029) $ 2,295,000 

 

Funding Type Amount 

MSD Operation Maintenance Construction 
Improvement (OMCI) District  

$ TBD 

DNR Section 319 Grant  $ TBD 

Outside Funding   $ 0 

Total Funding  $ TBD 

 

Summary Amount 

Total Expenditures $ 2,295,000 

Total Funding $ TBD 

City’s Contribution (FY2025 – FY2029) $ 2,295,000 
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9509 STORMWATER - 19 PARKS AND STORMWATER FUND 

DEER CREEK OMCI CONSTRUCTION PROJECTS  
(CONSTRUCTION)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $0 $0 $145,000 $375,000 TBD 

  

Project Description: 
This project will be used for construction costs for projects in the Deer Creek Watershed that were identified 
under the City’s most recent Watershed Management Plan. With the Prioritization Ranking System, the 
Watershed Management Plan ranked each possible project by assigning a score based on the severity of the 
issues, benefits, and estimated costs. To maximize benefits to residents, higher scoring projects will be 
selected to be funded under this project.  

Higher scoring projects tend to address more severe stormwater issues such as structural flooding, roadway 
flooding, or erosion that threatens structures.  

 

Existing Conditions: 
The Watershed Management assessed existing conditions and compiled a list of known stormwater issues 
from resident reports, City records, past Watershed Management Plans, GIS information, existing Hydrology 
& Hydraulics Federal Emergency Management Agency (FEMA) models, channel condition assessments, and 
field visits. The data set of known conditions was used to identify possible public projects. In the FY2025—
FY2029 CIP, projects with higher Prioritization Ranking Score will likely be programmed before projects with 
lower scores.    

 

Justification:  Availability of Outside Funding; Community Demand; Public Safety; Condition of Existing 
Facilities; Protection & Conservation 

Projects with the potential for outside funding may be programmed into the CIP before projects with higher 
scores but no opportunity for outside funding.   

Residents and the Stormwater Committee have been supportive of the City undertaking stormwater projects 
to reduce flooding risks, improve public health and safety, and protect the City’s waterways.   

Structural and roadway flooding are public safety and public health risks. Addressing these issues helps 
protect the public and reduces the City’s risk exposure. Stormwater projects may replace or maintain City 
infrastructure such as roadway culverts or a bridge. Stormwater projects may reduce the City’s environmental 
impact by helping to improve water quality and protect streambanks from erosion.  

 

Operating Budget Impact: 
The project may impact the City’s Operating Budget if City assets are installed that will require inspections 
and maintenance.  
 

Comments: 
None 
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9509 STORMWATER - 19 PARKS AND STORMWATER FUND 

DEER CREEK OMCI CONSTRUCTION PROJECTS  
(CONSTRUCTION) CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 520,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025 – FY2029) $ 520,000 

 

Funding Type Amount 

MSD Operation Maintenance Construction 
Improvement (OMCI) District  

$ 520,000 

DNR Section 319 Grant  $ 0 

Outside Funding   $ 0 

Total Funding  $ 520,000 

 

Summary Amount 

Total Expenditures $ 520,000 

Total Funding $ 520,000 

City’s Contribution (FY2025 – FY2029) $ 0 
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9509 STORMWATER - 20 PARKS AND STORMWATER FUND 

VARIOUS PROJECTS – UNIVERSITY CITY OMCI  
(DESIGN & CONSTRUCTION)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $0 $160,000 $0 $0 $0 TBD 

 

Project Description: 
This project will be used for design and construction costs for a stormwater project in the University City MSD 
OMCI District, a relatively small geographic area north of Olive Boulevard and east of North Lindbergh 
Boulevard. The project will be located within the City of Creve Coeur limits. University City OMCI District is 
the watershed drainage district that generally flows into/through University City, but also flows into other 
municipalities including Creve Coeur. This OMCI district serves the Upper River Des Peres Watershed. Staff 
will recommend this project in FY2025 to the Stormwater Committee for review/approval, and then the 
selected project would be reviewed/approved by the City Council in FY2025. 

 

Existing Conditions: 
The Watershed Management Plan did not identify any projects within the University City OMCI District. City 
staff is investigating options for stormwater projects in the area including improvements to roadway curb and 
gutters or, perhaps, stormwater best management practices to capture flows from parking lots.  

 

Justification:  Availability of Outside Funding; Community Demand; Condition of Existing Facilities; 
Protection & Conservation 

This project will be completely funded with MSD OMCI funds.  

Residents and the Stormwater Committee have been supportive of the City undertaking stormwater projects 
to reduce flooding risks, improve public health and safety, and protect the City’s waterways.   

This project may replace or maintain City infrastructure such as roadway curb and gutters. Stormwater 
projects may reduce the City’s environmental impact by helping to improve water quality and protect 
streambanks from erosion.  

 

Operating Budget Impact: 
The project may impact the City’s Operating Budget if City assets are installed that will require inspections 
and maintenance.  
 

Comments: 
None 
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9509 STORMWATER - 20 PARKS AND STORMWATER FUND 

VARIOUS PROJECTS – UNIVERSITY CITY OMCI  
(DESIGN & CONSTRUCTION) CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 40,000 

Land Acquisition $ 0 

Construction $ 120,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025 – FY2029) $ 160,000 

 

Funding Type Amount 

MSD Operation Maintenance Construction 
Improvement (OMCI) District  

$ 160,000 

DNR Section 319 Grant  $ 0 

Outside Funding   $ 0 

Total Funding  $ 160,000 

 

Summary Amount 

Total Expenditures $ 160,000 

Total Funding $ 160,000 

City’s Contribution (FY2025 – FY2029) $ 0 
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9509 STORMWATER - 21 PARKS AND STORMWATER FUND 

DRAIN REPLACEMENTS – WEST RUE DE LA BANQUE & BELLERIVE 

MANOR  
(DESIGN & CONSTRUCTION)  

Estimated Annual Costs 

Prior Years FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $70,000 $0 $0 $0 $0 TBD 

 
Project Description: 
The roadway trench drain near 920 Bellerive Manor Drive is failing. Stormwater inlets near 11939 West Rue 
De La Banque are also failing. This project will replace the City-owned roadway trench drain and stormwater 
inlets. Like past trench drain replacement projects, this project will use standard details, and engineering 
design will likely not be needed.  

 

Existing Conditions: 
The roadway trench drain at Bellerive Manor Drive is in becoming unstable. The grates are sinking and the 
concrete slab approach shows signs of cracking. Similarly, the stormwater inlets along West Rue De La 
Banque are in need of replacement. The metal inlets are sinking and the surrounding concrete is in poor 
condition.  

 

Justification:  Condition of Existing Facilities; Public Safety  
The City has an obligation to keep its roadway stormwater assets in good repair. Replacing the roadway 
trench drain and inlets will improve public safety and make the driving experience of the roadways smoother.   

 

Operating Budget Impact: 
The roadway trench drain and inlets will require inspections and maintenance.  
 

Comments: 
None 
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9509 STORMWATER - 21 PARKS AND STORMWATER FUND 

DRAIN REPLACEMENTS – WEST RUE DE LA BANQUE & BELLERIVE 

MANOR  
(DESIGN & CONSTRUCTION) CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 70,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 70,000 

 

Funding Type Amount 

MSD Operation Maintenance Construction 
Improvement (OMCI) District  

$ 0 

DNR Section 319 Grant  $ 0 

Outside Funding   $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 70,000 

Total Funding $ 0 

City’s Contribution $ 70,000 
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9509 STORMWATER - 22 PARKS AND STORMWATER FUND 

GRANT FUNDING CONSULTANT RESEARCH FOR STORMWATER 

PROJECTS  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $25,000 $0 $0 $0 $0 TBD 

 

Project Description: 
This line item includes the costs associated with hiring a professional consultant to research opportunities for 
Local, State and Federal grants that might be available to possibly help fund design and/or construction of 
some of the projects listed in the prioritization list contained in most recent version of the Watershed 
Management Plan (WMP). It is anticipated that the consultant will be able to identify numerous grants that will 
assist with funding and ultimately completion of numerous projects detailed in the WMP. In addition, the 
professional consultant might assist City Staff with making grant application submissions.  

 

Existing Conditions: 
The City’s Department of Public Works typically manages the research for and submission for grants for 
roadway and sidewalk projects. With the newly completed WMP, it is anticipated that numerous additional 
grant opportunities will arise and having a professional consultant research and identify such grants will 
provide the best opportunity for the City to secure such grants. 

 

Justification:  Operating Efficiency 
The responsible and effective administration of the City’s parks and stormwater projects requires significant 
staff time.  Projects often have similar schedules, and multiple projects often require immediate attention at 
the same time.  The professional consultant costs provided for in this item will be important to identify and 
hopefully secure as many grants as practical for future stormwater improvement projects detailed in the WMP. 

 

Operating Budget Impact: 
None 

 

Comments: 
None 
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9509 STORMWATER - 22 PARKS AND STORMWATER FUND 

GRANT FUNDING CONSULTANT RESEARCH FOR STORMWATER 

PROJECTS CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 25,000 

Land Acquisition $ 0 

Construction $ 0 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025-FY2029) $ 25,000 

 

Funding Type Amount 

Outside Funding   $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 25,000 

Total Funding $ 0 

City’s Contribution (FY2025-FY2029) $ 25,000 
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9509 STORMWATER - 23 PARKS AND STORMWATER FUND 

VIDEO INSPECTION BALLAS STORM SEWER (OLIVE TO CONWAY) AND 

VIDEO OF ROADWAY CULVERTS  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $75,000 $0 $0 $0 $0 TBD 

 

Project Description: 
This line item includes the costs associated with hiring a contractor to perform a video inspection of the entire 
storm sewer system along New Ballas Road from Conway Road to Olive Boulevard. Currently the City owns 
and maintains this storm sewer system. This video inspection includes a complete analysis of the interior 
condition of the storm sewers along with a corresponding report of the condition of the entire system. Once 
the work is completed, City Staff will meet with MSD with the ultimate goal of having MSD take over ownership 
and maintenance of the storm sewer system along New Ballas Road.  

This item also includes the costs associated with hiring a contractor to perform a video inspection of the critical 
roadway culvert crossing major roadways throughout the City. Currently the City owns and maintains the 
majority of these culvert crossings. The video inspection will assist in evaluation for future repairs and/or 
replacements of roadway culverts that could be in a poor structural condition. The video inspection should 
allow the City to proactively plan for these improvements moving forward. 

 

Existing Conditions: 
None of these storm sewers or roadway culverts have been video inspected in well over a decade. The 
existing structural conditions of these underground sewers is not known. 

 

Justification:  Operating Efficiency 
Video inspection of the storm sewers on New Ballas Road along with video inspection of the roadway culverts 
crossing major streets will allow the City to proactively plan, design and budget for repairs and replacements 
that might be necessary. 

 

Operating Budget Impact: 
If MSD accepts the New Ballas Road storm sewer system, there would be a savings since future repairs of 
this system by the City would not be necessary. 

 

Comments: 
None 
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9509 STORMWATER - 23 PARKS AND STORMWATER FUND 

VIDEO INSPECTION BALLAS STORM SEWER (OLIVE TO CONWAY) AND 

VIDEO OF ROADWAY CULVERTS CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 75,000 

Land Acquisition $ 0 

Construction $ 0 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025-FY2029) $ 75,000 

 

Funding Type Amount 

Outside Funding   $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 75,000 

Total Funding $ 0 

City’s Contribution (FY2025-FY2029) $ 75,000 
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9516 CAPITAL EQUIPMENT - 01 PARKS AND STORMWATER FUND 

PARKS CAPITAL EQUIPMENT  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$33,271 $30,000 $0 $0 $0 $0 $0 

 

Project Description: 
The Department of Public Works proposes to purchase tractor for operation of the flail mower and various 
other needs required to maintain the park nature trails and surrounding grounds. 

 

Existing Conditions: 
Currently the flail mower is only available to be used with current skid steers are not needed for road work or 
other associate work.  The tractor will be a new addition to the department and will greatly assist in nature 
trail and park ground maintenance. 

 

Justification:  Condition of Existing Equipment; Operating Efficiency 
The City prides itself on the appearance of its parks, and green spaces of the parks are significant passive 
amenities.  New tractor is needed to adequately and efficiently service these areas. 

 

Operating Budget Impact: 
 

Comments: 
None 
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9516 CAPITAL EQUIPMENT - 01 PARKS AND STORMWATER FUND 

PARKS CAPITAL EQUIPMENT CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 0 

Equipment $ 30,000 

Other  $ 0 

Total Expenditures  $ 30,000 

 

Funding Type Amount 

Outside Funding   $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 30,000 

Total Funding $ 0 

City’s Contribution $ 30,000 
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CAPITAL PROJECT ADMINISTRATION - 01 PARKS AND STORMWATER FUND 

PROJECT MANAGEMENT  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$160,946 $173,765 $179,000 $184,400 $190,000 $195,700 TBD 

 

Project Description: 
This line item includes the costs associated with the full-time salary and benefits for two Public Works staff 
members to help oversee the design and construction of projects outlined in the Capital Improvement 
Program.  A project manager will be 100% funded through the Parks and Stormwater Fund, and a civil 
engineer will be 50% funded through the Capital Fund and 50% funded through the Parks and Stormwater 
Fund.  

 

Existing Conditions: 
The City’s Department of Public Works manages the implementation of most of the Capital Improvement 
Program, and the Public Works staff needs the capacity to responsibly manage the additional projects and 
programs made possible by the parks and stormwater sales tax. 

 

Justification:  Operating Efficiency 
The responsible and effective administration of the City’s capital improvement projects requires significant 
staff time.  Projects often have similar schedules, and multiple projects often require immediate attention at 
the same time.  The project management and engineering staff provided for in this item will be critical for the 
parks and stormwater projects to be able to be completed successfully and on time. 

 

Operating Budget Impact: 
Annual costs for each position include salary and benefits plus ongoing employee training, city equipment, 
cell phone, and general supplies, which are anticipated to be approximately $1,000 per employee per year. 

 

Comments: 
None 
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CAPITAL PROJECT ADMINISTRATION - 01 PARKS AND STORMWATER FUND 

PROJECT MANAGEMENT CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 922,865 

Land Acquisition $ 0 

Construction $ 0 

Equipment $ 0 

Other  $ 0 

Total Expenditures (FY2025-FY2029) $ 922,865 

 

Funding Type Amount 

Outside Funding   $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 922,865 

Total Funding $ 0 

City’s Contribution (FY2025-FY2029) $ 922,865 

 

Page 139 of 157



Building Project Bond Fund FY2025-FY2029 Capital Improvement Program Page 116 

BUILDING PROJECT BOND FUND 

In November 2016, Creve Coeur voters approved a ballot measure that authorized the issuance of general 
obligation bonds of $10.69 million for the purpose of constructing, furnishing, and equipping a new police 
station on the existing Government Center property and making safety, security, and accessibility renovations 
to the existing Government Center.   

Building Project Bond Fund Expenses 
The expenses for the police building project began in FY2018 and continued through FY2020.  This project 
was completed slightly below budget. 

Now that the police building project is complete, the remaining balance of this fund will be allocated to safety, 
security, and accessibility improvements to the Creve Coeur Government Center and the Police Station.  
Planning and design for the renovation of the Government Center are identified as a project in the Capital 
Fund.  The renovations of the Government Center are tentatively planned for FY2030 or FY2031.  Future 
Capital Improvement Programs will program the contribution from the Building Project Bond Fund for the 
Government Center project. 

Debt Service 
Most of the remaining revenues and expenses for the Building Project Bond Fund involve the debt service for 
the bonds.  The debt service for the Building Project Bond Fund will be paid through a 20-year real estate and 
personal property tax levy, which is anticipated to sunset in 2037. 

The property tax that funds the debt service was reduced by approximately 25% in FY2022 and is proposed 
to remain at this level through the five-year capital plan. 

Summaries of the projected revenues and expenses for the Building Project Bond Fund are included on the 
next page, and details about the two projects that are proposed to be financed through this fund can be found 
in the project summary sheets that follow. 
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Property Tax (Prop. P) Proceeds
$4,998,364 

93%

Interest Revenue
$357,266 

7%

FY2025-FY2029 BUILDING PROJECT BOND FUND REVENUES

Government 
Facilities
$210,000 

6%
Debt Service
$3,487,001 

94%

FY2025-FY2029 BUILDING PROJECT BOND FUND EXPENSES
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9501 BUILDING DESIGN AND CONSTRUCTION - 06 BUILDING PROJECT BOND FUND 

POLICE PARKING LOT SECURITY FENCE  

Estimated Annual Costs 

Prior Year FY2025 FY2026 FY2027 FY2028 FY2029 Future 

$0 $210,000 $0 $0 $0 $0 $0 

 

Project Description: 
The Police Department’s vehicle fleet parking lot is located on the east side of the Police Building.  Access to 
this lot is controlled along the driveways with vehicle security barriers, but the lot is otherwise open for 
pedestrians to enter.  This project would construct a fence and automated gates to secure this parking lot.  

 

Existing Conditions: 
The parking lot for the City’s police vehicles currently limits vehicular access through the use of vehicle 
security barriers at both entrances to the area.  A pedestrian, however, would have only minimal restrictions 
from entering this parking lot. 

 

Justification:  Public Safety 
The City’s police vehicles need to be located in a secure area so that they are most likely to be available to 
respond to calls for service and emergencies.  Although there are not specific CALEA requirements for the 
proposed fence, there are generally accepted practices in the field of security and emergency management 
that fencing, barriers, and other “target hardening” methods should be used to protect critical facilities, 
including police departments, emergency operation centers, and jails – all of which are functions of the Creve 
Coeur police building.   

 

Operating Budget Impact:  
The proposed gates would require electricity to operate, but the additional cost to the City is expected to be 
negligible. 

 

Comments: 
None. 
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9501 BUILDING DESIGN AND CONSTRUCTION - 06 BUILDING PROJECT BOND FUND 

POLICE PARKING LOT SECURITY FENCE CONTINUED 

Expenditure Type Amount 

Planning, Design, and Engineering $ 0 

Land Acquisition $ 0 

Construction $ 210,000 

Equipment $ 0 

Other  $ 0 

Total Expenditures  $ 210,000 

 

Funding Type Amount 

Outside Funding   $ 0 

Total Funding  $ 0 

 

Summary Amount 

Total Expenditures $ 210,000 

Total Funding $ 0 

City’s Contribution $ 210,000 
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9501 GOVERNMENT FACILITIES
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

01 Accessibility Improvements (CDBG) 20,000                -                         -                           
02 Government Center Renovations 400,000              38,317               30,000                  15,000                  30,000                  30,000                  30,000                  30,000                  30,000                  
04 Salt Dome Roof Repairs (Insurance Claim) -                          -                         60,000                  41,000                  -                           -                           -                           -                           -                           
06 Government Center Roof Repairs (Insurance Claim) -                         255,653                250,000                -                           
07 Demo of 1030 N Lindbergh Blvd Building 40,000                  40,000                  
08 Roofing for Public Works Garage -                           500,000                
09 EV Charging Stations at the Police Station and Government Center (Grant Match) 112,500                100,000                
10 Public Works Garage Parking Lot Repairs 75,000                  
11 Public Works Settlement Study 35,000                  

Subtotal (Government Facilities) 420,000              38,317               498,153                346,000                240,000                530,000                30,000                  30,000                  30,000                  
% of Total Capital Fund Outlay 8% 1% 5% 3% 4% 8% 1% 1% 1%

    

9506 PARKS AND RECREATIONAL FACILITIES
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

02 Park or Dielmann Complex Improvements (Grant Match) 30,500                -                         -                           30,500                  30,500                  30,500                  -                           
14 Ice Arena Refrigerant Switchover (Municipal & ARPA Grant) 100,000              170,423             2,412,970             2,534,553             -                           -                           -                           -                           -                           
16 Dielmann Recreation Complex HVAC Replacement - Phase 2  (Dielemann East) 110,000              6,853                 127,259                124,769                -                           -                           -                           -                           -                           
17 Dielmann Recreation Complex Roof Drainage 30,000                42,962               93,000                  108,334                -                           -                           -                           -                           -                           
18 Ice Arena Flooring Replacement -                          -                         200,000                150,000                -                           -                           -                           -                           -                           
21 Ice Arena Dehumidification System Repair (ARPA) -                          -                         68,704                  68,704                  -                           -                           -                           -                           -                           
23 Dielmann Complex Concessions Area Renovation (Planning & Design) 30,000                -                         -                           15,500                  -                           -                           -                           -                           -                           
24 Dielmann Recreation Complex Fire Alarm Repair (Insurance Claim) -                          9,007                 -                           -                           -                           -                           -                           -                           
25 Golf Course Perimeter Fencing Replacement -                          -                         40,000                  17,968                  -                           -                           -                           -                           -                           
26 Golf Course Maintenance Bridge -                          -                         -                           -                           -                           -                           -                           -                           
27 Dielmann Structural Repairs -                          -                         20,000                  20,000                  
28 Accessibility Improvements (CDBG) 20,000                  -                           20,000                  20,000                  20,000                  20,000                  
29 Roofing for Ice Arena (Insurance Claim) 400,000                
30 Dielmann Compressor Repairs (ARPA) 70,448               
32 Golf Course Maintenance Building Replacement (Planning) 30,000                  30,000                  
33 Golf Course Irrigation System Replacement (Municipal Park Grant) 550,000                -                           -                           

Subtotal (Parks and Recreational Facilities) 300,500              299,693             3,011,933             3,069,828             30,500                  1,000,500             20,000                  50,500                  20,000                  
% of Total Capital Fund Outlay 6% 9% 29% 30% 0% 15% 1% 2% 1%

9510 STREETS AND SIDEWALKS
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

01 Street and Sidewalk Maintenance Program 1,400,000           699,304             2,732,527             3,421,233             1,442,300             1,463,900             1,485,900             1,508,200             1,530,800             
02 Street Reconstruction/Rehabilitation 300,000              419,240             300,000                -                           -                           300,000                -                           300,000                300,000                
04 Fernview Sidewalk  - Phase 1 Olive to Gallagher (Design & TAP Grant) -                          5,092                 50,000                  120,000                230,000                645,000                -                           -                           -                           
05 New Ballas Median Plantings -                          -                         50,000                  40,000                  -                           -                           -                           -                           -                           
09 Mosley Road Improvement Project (STP Grant) -                          1,124,717          -                           -                           -                           -                           -                           
10 N Ballas Road Improvements - Phase 1 - Olive to Craig (STP Grant) 1,136,600           153,816             -                           1,161,000             -                           -                           -                           -                           -                           
11 N Ballas Sidewalk - Phase 3 (TAP Grant) 210,000              4,688                 29,751                  50,000                  10,000                  550,000                -                           -                           -                           
12 Lindbergh-Old Olive Intersection (State Cost-Share; STP Grant) 460,000              122,177             2,045,500             320,000                2,045,000             -                           -                           -                           -                           
13 Olive-Lindbergh Interchange & Olive Enhancements -                          -                         30,000                  50,000                  -                           -                           -                           -                           
14 Pavement Condition Ratings Update -                          27,962               -                           -                           -                           -                           -                           -                           
15 Olive Median Enhancement Stock -                          59,841               20,000                  59,841                  20,000                  20,000                  20,000                  20,000                  20,000                  

CAPITAL FUND

Adopted by the Creve Coeur City Council through Resolution XXXX on April XXXX. New or Substantially Modified Projects are in Bold
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16 Craig Road Improvements (STP Grant) 150,000              -                         225,600                140,000                1,400,000             -                           -                           -                           -                           
17 N Ballas Road Improvements - Phase 2  S. New Ballas  (Design & STP Grant) -                          -                         150,000                150,000                50,000                  1,275,000             -                           -                           -                           
18 N Ballas Road Improvements - Phase 3 - Ladue to Magna C (Design & STP Grant) -                          -                         -                           150,000                20,000                  250,000                -                           
19 N Ballas Road Improvements - Phase 4 - Magna C to Olive (Design & STP Grant) -                          -                         -                           -                           125,000                25,000                  250,000                
20 Ladue Road Improvements - Phase 1 (Design & STP Grant) -                          -                         -                           175,000                25,000                  480,000                -                           -                           
21 Olive-270 Overpass Cleaning & Painting -                          -                         80,000                  20,000                  200,000                -                           -                           -                           
22 Old Olive Sidewalk  Extension (Design & Construct) 34,159                  34,487                  
23 Fernview Sidewalk - Phase 2 Gallagher to LeHavre (Design & TAP Grant) 80,000                  
24 Mason Road Pedestrian Signal 25,000                  

Subtotal (Streets and Sidewalks) 3,656,600           2,616,837          5,747,537             5,496,561             5,467,300             4,708,900             2,130,900             2,103,200             2,100,800             
% of Total Capital Fund Outlay 73% 76% 55% 54% 87% 69% 76% 75% 75%

9516 CAPITAL EQUIPMENT
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

01 Public Works Capital Equipment 331,000              223,029             814,265                831,915                400,258                433,151                428,288                435,586                445,593                
02 Golf Course Capital Equipment -                          1,270                 55,000                  52,000                  -                           -                           -                           -                           -                           
03 Police Department Capital Equipment 42,000                71,714               
06 Permitting Software 70,000                42,112               114,537                59,858                  -                           -                           -                           -                           -                           
07 Meeting Management Software 20,000                17,000               -                           -                           -                           -                           -                           -                           
09 Capital Equipment Back Order -                         123,042                123,042                -                           -                           
10 Olympia Zamboni Repair 35,479                  

Subtotal (Capital Equipment) 463,000              355,125             1,106,844             1,102,294             400,258                433,151                428,288                435,586                445,593                
% of Total Capital Fund Outlay 9% 10% 11% 11% 6% 6% 15% 15% 16%

CAPITAL PROJECT ADMINISTRATION
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

01 Project Management 145,258              138,789             163,104                165,081                179,006                184,400                190,000                195,700                201,600                

Subtotal (Administration) 145,258              138,789             163,104                165,081                179,006                184,400                190,000                195,700                201,600                
% of Total Capital Fund Outlay 3% 4% 2% 2% 3% 3% 7% 7% 7%

FY2023
BUDGETED

FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

4,985,358           3,448,761          10,527,571           10,179,764           6,317,064             6,856,951             2,799,188             2,814,986             2,797,993             

9514 DEBT SERVICE
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

N/A -                          -                         -                           -                           -                           -                           -                           -                           -                           

Subtotal -                          -                         -                           -                           -                           -                           -                           -                           -                           
% of Total Year End Figures 0% 0% 0% 0% 0% 0% 0% 0% 0%

FY2023
BUDGETED

FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

4,985,358           3,448,761          10,527,571           10,179,764           6,317,064             6,856,951             2,799,188             2,814,986             2,797,993             

TOTAL CAPITAL FUND OUTLAY

TOTAL YEAR END FIGURES
(Capital Outlay & Debt Service)
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CAPITAL FUND REVENUES
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

Beginning Fund Balance (estimated Cash Basis as of July 1) 2,620,094           2,620,094          1,764,724             3,432,544             244,485                683,012                25,433                  351,011                686,439                
Estimated Capital Improvement Sales Tax Revenue (Half-Cent Sales Tax) 2,206,608           2,291,905          2,470,850             2,297,611             2,320,587             2,343,793             2,367,231             2,390,903             2,414,812             
Estimated Interest Revenue 2,150                  63,112               8,997                    129,095                193,643                195,579                197,535                199,511                201,506                
Estimated Additional Revenue (Grants, Reimbursement, and Other) 1,448,346           1,489,193          5,561,190             4,144,000             3,721,360             2,240,000             40,000                  40,000                  40,000                  
Proceeds from Equipment Sales 10,000                17,000               10,000                  21,000                  20,000                  20,000                  20,000                  20,000                  20,000                  
General Fund Transfers In 800,000              400,000             400,000                400,000                500,000                1,400,000             500,000                500,000                500,000                

Total Revenues & General Fund Transfers In - Capital Fund 4,467,104           4,261,210          8,451,037             6,991,706             6,755,590             6,199,372             3,124,766             3,150,414             3,176,318             

Total Anticipated Year End Expenditures 4,985,358           3,448,761          10,527,571           10,179,764           6,317,064             6,856,951             2,799,188             2,814,986             2,797,993             

Ending Fund Balance (Cash Basis) - Capital Fund 2,101,840           3,432,544          (311,810)              244,485                683,012                25,433                  351,011                686,439                1,064,764             

ESTIMATED ADDITIONAL REVENUE
(FUNDING SOURCES)

FY2023
BUDGETED

FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

ADA Improvements (Community Development Block Grant) 20,000                -                         20,000                  20,000                  20,000                  20,000                  20,000                  20,000                  
Mosley Road Improvements - North Phase (STP Grant) 705,306              680,014             -                           -                           -                           -                           -                           -                           
New Ballas Improvements - Phase 1 (STP Grant) 144,000              56,048               816,000                904,000                -                           -                           -                           -                           
Lindbergh-Old Olive Intersection (State Cost-Share Program) 95,200                93,021               875,050                56,374                  875,000                -                           -                           -                           -                           
Lindbergh-Old Olive Intersection (STP Grant) 229,840              -                         934,360                934,360                -                           -                           -                           -                           
New Ballas Sidewalk - Phase 3 (TAP Grant) 4,000                  -                         8,000                    440,000                -                           -                           -                           
Ice Arena Refrigerant Switchover (Municipal Park Grant) -                          -                         -                           525,000                -                           -                           -                           -                           -                           
Craig Road Improvements (STP Grant) -                          -                         80,000                  960,000                -                           -                           -                           -                           
Olive TDD Closeout 250,000              -                         -                           115,000                -                           -                           -                           -                           -                           
Misc. -                          -                         -                           63,134                  -                           -                           -                           -                           -                           
Olive Median Enhancement Stock (Insurance Proceeds) -                         20,000                  59,841                  20,000                  20,000                  20,000                  20,000                  20,000                  
Ice Arena Refrigerant Switchover (ARPA) 141,480             1,670,535             1,670,535             
Dielmann Compressor Repairs (ARPA) 99,390               
Street and Sidewalk Maintenance Program (ARPA) 419,240             1,145,245             1,145,245             
Golf Course Irrigation System Replacement (Municipal Park Grant possible $500,000) -                           
New Ballas Improvements - Phase 2 (STP Grant) 1,060,000             -                           
Fernview Sidewalk - Phase 1 (TAP Grant) 700,000                -                           
Missouri American Water Concrete Reiumbursement 508,870                

Subtotal 1,448,346           1,489,193          5,561,190             4,144,000             3,721,360             2,240,000             40,000                  40,000                  40,000                  
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9501 GOVERNMENT FACILITIES
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

-                          -                           -                           -                           -                           -                           -                           -                           
-                          -                           -                           -                           -                           -                           -                           -                           

Subtotal (Government Facilities) -                          -                          -                           -                           -                           -                           -                           -                           -                           
% of Total Parks-Stormwater Tax Fund Outlay 0% 0% 0% 0% 0% 0% 0% 0% 0%

    

9506 PARKS AND RECREATIONAL FACILITIES
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

03 Historic Building Rehabilitation and Preservation 25,000                12,490                100,000                69,030                  25,000                  25,000                  80,000                  25,000                  25,000                  
04 Conway Park Cabins Relocation 75,000                65,012                -                           -                           -                           -                           -                           -                           -                           
05 Park Restroom Renovations 40,000                22,088                120,000                152,927                -                           -                           
06 Park Path Improvements (Municipal Park Grant) -                          168,952              -                           -                           -                           -                           -                           -                           -                           
09 Park Parking Lot Sealing -                          -                          -                           -                           -                           -                           25,000                  
10 Park Furniture Replacement -                          -                          20,000                  -                           20,000                  20,000                  20,000                  20,000                  20,000                  
11 Malcolm Terrace Park Trail Improvements -                          22,459                -                           -                           -                           25,000                  -                           -                           -                           
14 Millennium Park Improvements - Phase 1 1,590,000           56,655                2,300,000             2,575,460             -                           -                           -                           -                           -                           
15 Millennium Park Improvements - Phase 2 - Trails & Ridgemoor Forest Connection 100,000              -                          -                           -                           -                           -                           -                           110,000                850,000                
17 Venable Park Improvements - Phase 1 - Trail, Bridge, Tennis Courts & Splash pad -                          -                          125,000                214,270                2,500,000             -                           -                           -                           -                           
18 Conway Park Parking Lot Expansion -                          -                          -                           20,500                  -                           -                           -                           -                           -                           
19 Playground Safety Surface Replacement (Conway 2026 & MTP 2029) 133,597              -                           -                           125,000                -                           -                           200,000                
21 Millennium Park - Phase 3 - Park Entrance & Parking Lot Improvements -                           70,000                  400,000                
22 Lake School Park Renovations 30,710                25,000                  75,000                  675,000                2,600,000             
23 39N Greenway Connection to Centennial Trail 33,750                  45,750                  300,000                -                           -                           
24 Venable Park Memorial (HDR Foundation Grant) -                          288,500                75,000                  225,000                -                           
25 Malcolm Terrace Park Pavilion Replacement 75,000                  
26 Millennium Park - Parking Lot Solar Lighting 25,000                  

Subtotal (Parks and Recreational Facilities) 1,830,000           511,962              2,987,250             3,177,937             2,795,000             570,000                800,000                2,825,000             1,570,000             
% of Total Parks and Stormwater Fund Outlay 73% 42% 70% 64% 64% 32% 36% 70% 56%

9509 STORMWATER
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

01 Watershed Management Plan 200,000              158,393              50,000                  304,495                -                           -                           -                           -                           -                           
03 Stormwater Improvements (Deer Creek - Deer Creek OMCI) -                          -                          -                           -                           -                           -                           -                           -                           -                           
04 Hibler Roadside Drainage 25,000                58,853                339,000                481,489                -                           -                           -                           -                           -                           
05 Alden Lane Drain Replacement (Deer Creek OMCI) 20,000                20,630                67,000                  117,019                -                           -                           -                           -                           -                           
06 Ballas Culvert Erosion Rehabilitation (Deer Creek OMCI) 50,000                76,686                380,000                281,643                -                           -                           -                           -                           -                           
07 Golf Course Pond Aeration (Deer Creek OMCI) 25,000                12,350                64,000                  69,034                  -                           -                           -                           -                           -                           
08 Hibler Woods Drain Replacement 20,000                26,800                30,000                  26,866                  -                           -                           -                           -                           -                           
09 Stormwater Concept Plans (Design) 175,000              -                          150,000                -                           
11 Lake Dredging - Conway Park & Golf Course 40,000                  -                           450,000                300,000                
12 Millennium Park Detention Emergency Repair 241,656              -                           -                           
13 Stormwater Management Cost-Share Program 60,000                  60,000                  60,000                  60,000                  60,000                  60,000                  
14 Woodbridge Manor & Mason Forest Drive 115,000                75,000                  
15 Fernpark Drive & Warington Square 131,000                296,000                
16 Beaver Drive Crossing (Deer Creek OMCI) 174,000                345,000                
17 Sona Lane (Deer Creek OMCI) & Bellington Lane 160,000                445,000                
18 Stormwater Projects from Watershed Management Plan 885,000                810,000                600,000                
19 Deer Creek OMCI Construction Projects 145,000                375,000                

PARKS AND STORMWATER FUND
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20 Various Projects - University City (OMCI) 160,000                
21 Drain Replacements - West Rue De La Banque & Bellerive Manor 70,000                  
22 Grant Funding Consultant Research for Stormwater Projects 25,000                  
23 Video Inspection Ballas storm sewer (Olive to Conway) Video of Roadway Culverts 75,000                  

Subtotal (Stormwater) 515,000              595,369              1,120,000             1,586,546             1,385,000             1,010,000             1,245,000             1,015,000             1,035,000             
% of Total Parks and Stormwater Fund Outlay 21% 48% 26% 32% 32% 57% 56% 25% 37%

9510 STREETS AND SIDEWALKS
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

-                          -                           -                           -                           -                           -                           -                           -                           
-                          -                           -                           -                           -                           -                           -                           -                           
-                          -                           -                           -                           -                           -                           -                           -                           

Subtotal (Streets and Sidewalks) -                          -                          -                           -                           -                           -                           -                           -                           -                           
% Total Parks-Stormwater Tax Fund Outlay 0% 0% 0% 0% 0% 0% 0% 0% 0%

9516 CAPITAL EQUIPMENT
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

01 Parks Capital Equipment 30,000                -                          30,000                  33,271                  30,000                  -                           -                           -                           -                           
-                          -                           -                           -                           -                           -                           -                           -                           

Subtotal (Capital Equipment) 30,000                -                          30,000                  33,271                  30,000                  -                           -                           -                           -                           
% of Total Parks and Stormwater Fund Outlay 1% 0% 1% 1% 1% 0% 0% 0% 0%

CAPITAL PROJECT ADMINISTRATION
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

01 Project Management 120,896              121,624              137,795                160,946                173,765                179,000                184,400                190,000                195,700                

Subtotal (Administration) 120,896              121,624              137,795                160,946                173,765                179,000                184,400                190,000                195,700                
% of Total Parks and Stormwater Fund Outlay 5% 10% 3% 3% 4% 10% 8% 5% 7%

CAPITAL OUTLAY SUMMARY
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

Total Parks-Stormwater Tax Fund Outlay 2,495,896           1,228,955           4,275,045             4,958,700             4,383,765             1,759,000             2,229,400             4,030,000             2,800,700             
% of Total Annual Expenses 84% 71% 88% 90% 88% 75% 79% 87% 83%

OPERATIONS AND MAINTENANCE
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

Transfer Out - General Fund (Parks and Stormwater Operations and Maintenance) 492,198              492,198              582,434                580,000                594,082                571,658                577,375                583,149                588,980                

Subtotal 492,198              492,198              582,434                580,000                594,082                571,658                577,375                583,149                588,980                
% of Total Annual Expenses 16% 29% 12% 10% 12% 25% 21% 13% 17%

9514 DEBT SERVICE
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

N/A -                          -                          -                           -                           -                           -                           -                           -                           -                           

Subtotal -                          -                          -                           -                           -                           -                           -                           -                           -                           
% of Total Annual Expenses 0% 0% 0% 0% 0% 0% 0% 0% 0%
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FY2023
BUDGETED

FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

2,988,094           1,721,153           4,857,479             5,538,700             4,977,847             2,330,658             2,806,775             4,613,149             3,389,680             

PARKS AND STORMWATER FUND REVENUES
FY2023

BUDGETED
FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

Beginning Fund Balance (estimated Cash Basis as of July 1) 2,988,692           2,988,692           4,106,102             4,138,823             2,385,864             747,932                1,788,049             2,383,217             1,203,490             
Estimated Parks-Stormwater Tax Revenue (Half-Cent Sales Tax) 2,485,601           2,685,791           2,970,411             2,829,991             2,858,291             2,886,874             2,915,743             2,944,900             2,974,349             
Estimated Interest Revenue 100                     93,435                25,049                  151,750                227,624                229,901                232,200                234,522                236,867                
Estimated Additional Revenue (Grants, Reimbursement, and Other) 140,000              92,059                400,000                804,000                254,000                254,000                254,000                254,000                254,000                
Capital Fund Transfers In -                          -                           -                           -                           -                           -                           -                           -                           
General Fund Transfers In -                          -                           -                           -                           -                           -                           -                           -                           
Proceeds from Equipment Sales -                          -                           -                           -                           -                           -                           -                           -                           

Total Revenues & Transfers In - Parks and Stormwater Fund 2,625,701           2,871,285           3,395,460             3,785,741             3,339,915             3,370,775             3,401,943             3,433,422             3,465,216             

Total Anticipated Year End Expenditures 2,988,094           1,721,153           4,857,479             5,538,700             4,977,847             2,330,658             2,806,775             4,613,149             3,389,680             

Ending Fund Balance (Cash Basis) - Parks and Stormwater Fund 2,626,299           4,138,823           2,644,083             2,385,864             747,932                1,788,049             2,383,217             1,203,490             1,279,026             

ESTIMATED ADDITIONAL REVENUE
(FUNDING SOURCES)

FY2023
BUDGETED

FY2023
ACTUAL

FY2024
BUDGETED

FY2024
PROJECTED

FY2025
PROJECTED

FY2026
PROJECTED

FY2027
PROJECTED

FY2028
PROJECTED

FY2029
PROJECTED

ADA Improvements (Community Development Block Grant) -                          -                          -                           -                           -                           -                           -                           -                           -                           
Stormwater Improvements (Deer Creek OMCI) -                          -                          -                           224,000                224,000                224,000                224,000                224,000                224,000                
Alden Lane Drain Replacement (Deer Creek OMCI) 40,000                -                          -                           -                           -                           -                           -                           -                           -                           
Ballas Culvert Erosion Rehabilitation (Deer Creek OMCI) 75,000                -                          250,000                -                           -                           -                           -                           -                           -                           
Golf Course Pond Aeration (Deer Creek OMCI) 25,000                -                          
Park Path Improvements (Municipal Park Grant) 91,959                -                           -                           -                           -                           -                           -                           -                           
Venable Park Memorial (HDR Foundation Grant) -                          -                          100,000                100,000                -                           -                           -                           -                           -                           
Venable Park Memorial (Private Donations) -                          100                     50,000                  50,000                  -                           -                           -                           -                           -                           
Venable Park Master Plan (HDR Foundation Grant) 300,000                
Various Projects - (University City OMCI) 130,000                30,000                  30,000                  30,000                  30,000                  30,000                  

Annual Total 140,000              92,059                400,000                804,000                254,000                254,000                254,000                254,000                254,000                

TOTAL ANNUAL EXPENSES
(Capital Outlay, Transfers Out, and Debt Service) 
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BUILDING PROJECT BOND FUND REVENUES
FY2023

BUDGETED
FY2023

ACTUAL
FY2024

BUDGETED
FY2024

PROJECTED
FY2025

PROJECTED
FY2026

PROJECTED
FY2027

PROJECTED
FY2028

PROJECTED
FY2029

PROJECTED

Beginning Fund Balance (estimated Cash Basis as of July 1) 1,123,984           1,123,984           1,159,121             1,159,121             1,209,466             1,050,314             1,101,671             1,153,542             1,205,931             
Estimated Bond Proceeds -                          -                          -                            -                            -                            -                            -                            -                            -                            
Estimated Interest Revenue 850                     35,137                33,000                  50,345                  50,848                  51,357                  51,871                  52,389                  52,913                  
Reimbursement from Smoke Evacuation System Settlement -                          -                          -                            -                            -                            -                            -                            -                            -                            
Transfers In -                          -                          -                            -                            -                            -                            -                            -                            -                            

Total Revenues & Transfers In 850                     35,137                33,000                  50,345                  50,848                  51,357                  51,871                  52,389                  52,913                  

9501 BUILDING DESIGN AND CONSTRUCTION
FY2023

BUDGETED
FY2023

ACTUAL
FY2024

BUDGETED
FY2024

PROJECTED
FY2025

PROJECTED
FY2026

PROJECTED
FY2027

PROJECTED
FY2028

PROJECTED
FY2029

PROJECTED

01 Police Building Professional Services -                          -                          -                            -                            -                            -                            -                            -                            -                            
02 Police Building Site Work and Building Construction -                          -                          -                            -                            -                            -                            -                            -                            -                            
03 Government Center Accessibility & Security Improvements -                          -                          -                            -                            -                            -                            -                            -                            -                            
04 Government Center Electrical Switchgear Replacement -                          -                          -                            -                            -                            -                            -                            -                            -                            
05 Government Center Renovations -                          -                          -                            -                            -                            -                            -                            -                            -                            
06 Police Parking Lot Security Fence -                          -                          80,000                  -                            210,000                -                            -                            -                            -                            
Transfers Out -                          -                          -                            -                            -                            -                            -                            -                            -                            

Total Anticipated Year End Expenditures & Transfers -                          -                          80,000                  -                            210,000                -                            -                            -                            -                            

Ending Fund Balance (Cash Basis) - Building Project Bond Fund 1,124,834           1,159,121           1,112,121             1,209,466             1,050,314             1,101,671             1,153,542             1,205,931             1,258,844             

9514 DEBT SERVICE
FY2023

BUDGETED
FY2023

ACTUAL
FY2024

BUDGETED
FY2024

PROJECTED
FY2025

PROJECTED
FY2026

PROJECTED
FY2027

PROJECTED
FY2028

PROJECTED
FY2029

PROJECTED

DEBT SERVICE (PROP P) REVENUES

Beginning Fund Balance (estimated Cash Basis as of July 1) 817,964              817,964              462,792                462,792                740,984                1,028,466             1,344,778             1,662,647             2,008,392             
Estimated Property Tax Collection Revenue 670,000              939,484              964,600                964,600                964,600                993,538                993,538                1,023,344             1,023,344             
Estimated Interest Revenue 500                     13,014                9,500                    19,000                  19,190                  19,382                  19,576                  19,771                  19,969                  

Total Anticipated Revenues 670,500              952,499              974,100                983,600                983,790                1,012,920             1,013,114             1,043,115             1,043,313             

DEBT SERVICE (PROP P) EXPENSES

Estimated Expenditures 600,320              598,999              320                       320                       320                       320                       320                       320                       320                       

Estimated Interest Expenses 247,657              238,672              215,588                215,588                205,988                191,288                179,925                167,050                151,150                
Estimated Principal Expenses 470,000              470,000              480,000                480,000                490,000                505,000                515,000                530,000                550,000                

Total Anticipated Expenditures 1,317,977           1,307,671           695,908                695,908                696,308                696,608                695,245                697,370                701,470                

Ending Cash Balance - Debt Service 170,487              462,792              740,984                750,484                1,028,466             1,344,778             1,662,647             2,008,392             2,350,235             

BUILDING PROJECT BOND FUND (PROP P)

Adopted by the Creve Coeur City Council through Resolution XXXX on April XXXX. New or Substantially Modified Projects are in Bold
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APPENDIX C 
COMMUNITY REQUESTS AND STAFF RESPONSES 

CAPITAL IMPROVEMENT PROGRAM 
FISCAL YEARS 2025-2029 

 

Each request is summarized below, generally in the order that the request was received.  
Each request and the corresponding response from City staff are attached. 

 Page 

1. Mike Robinson (148 Royal Manor Court) 2 
● Create a City Center area, build a community center and net at golf course. 

 

2. Melissa Inkley (12958 Ferntop Lane) 3 
● Retaining wall and creek repairs along Fernview Drive. 

 

3. Rasmaa Vissa (no address given) 4 
● Request for new sidewalks at two locations in the City. 
 

4. Carolyn Bower (349 Magna Carta Drive) 5 
● Request for nature-based stormwater solutions and new bike lanes. 
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Mike Robinson (148 Royal Manor Court) 

Request 
I have three suggestions although one may be more of a zoning issue.  
  

1. Create a city center with mixed use residential and commercial on Ballas Rd from 
Olive Blvd to something just north of Ladue Rd.  Like a downtown Kirkwood or 
the development off highway 70 and 5th St. at the Streets of St. Charles.  Ample 
parking, all very walkable with shops, restaurants, and residential.  Making Creve 
Coeur more of a destination, especially at night. 

2. In addition to or as part of #1, build a community center the includes a gym, 
basketball courts, meeting rooms, racquetball courts, maybe even an indoor pool 
like the one in Des Peres. 

3. Add proper golf ball deflecting landscaping or netting at the golf course along 
Golfview on the green condominiums.  I own a rental on Sarah Lane and my 
windows keep getting broken out by golfers! 

  
The first two suggestions are community driven.  Creve Coeur means “Broken Heart”, 
but the city doesn’t seem to have that heart or center like other municipalities.  I very 
much appreciate your consideration. 
 

Staff Response 
 
Thank you for submitting your suggestions. The City does not have any current plans to 
build a new community center, however we have noted your request and have shared 
such with Jason Valvero, Director of Recreation. 

Your idea regarding creating a “City Center” would most likely occur by individual 
private redevelopments as they occur. The City reviews all new private development 
plans/ideas as they arise and all such developments would need to comply with all 
applicable City, State and Federal requirements. 

The golf ball net and/or deflecting landscape on the West side of Hole #8 has been 
brought to the attention of Jason Valvero. At this time, the City does not anticipate 
making any improvements in this area.  
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Melissa Inkley (12958 Ferntop Lane) 

Request 
 
We saw the request for ideas for the CIP in the recent city newsletter. We would like to 
request the city to consider improving an open creek bed storm drain area.  
 
There is an area behind our home and about 4 other homes and also under Fernview 
drive that is eroding very badly. It’s a well known problem that was brought up as early 
as 1999 to the city.  My neighbors and I have spoken to the stormwater committee 
several times about this, as well.  I think we are on a “list” to have it addressed, but we 
don’t know when this will be. I assume it’s sadly still years away, and we are running out 
of time. One neighbor has lost about a third of his yard, including a backyard 
fence.  Another neighbor has deep sinkholes and several trees with big roots about to 
fall into the creek and/or on our homes. We are about to lose our retaining wall.  We 
have also had MSD fill at least 4 sinkholes over the last few years. This area needs to 
be addressed soon, so I don’t know if that’s via the CIP plan or the sales tax 
park/stormwater improvement funds plans, but we wanted to bring it up again. 
 
I know this is an area that is behind individual homeowners, but it does come up against 
an open common ground area (managed by the city, I believe, and not a subdivision), 
and also runs under Fernview drive, which is a main street in our Fernwood 
neighborhood. Thanks for the opportunity to comment. 

Staff Response 
 
Thank you for your suggestion. On February 26, 2024, the final draft of the Watershed 
Master Plan was presented in front the City Council at a workshop meeting. Currently the 
draft final plan is under the public review comment period, which is anticipated to close in 
April of 2024.  The project you referenced is identified in the prioritization list of projects 
in this Plan, but the project does not have any definitive date of when design and/or 
construction could occur.  
 
The stormwater committee will annually or semi-annually review projects on the 
prioritization list and anticipates making recommendations to the City Council for projects 
to enter design phase and hopefully ultimately into construction. The City Council reviews 
and approves which project(s) can begin design phase and ultimately into construction. 
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Rasmaa Vissa (no address given) 

Request 
 
My suggestions: 

1) To extend the existing sidewalk in areas that is non - existent or broken, from the 
Bellerive Manor Dr. towards the Bellerive elementary school in Creve Coeur, to enable 
kids/parents to walk/bike safely to the Bellerive Elementary school. In addition, this 
sidewalk will also enable early morning walking communities to keep away from traffic 
and be safe on the sidewalk. This ongoing maintenance of the sidewalk should be partly 
covered by Creve Coeur and any other parties involved.  
(Detail map - Bellerive Manor Rd to Bellerive elementary School via Ambois Dr.) 
 
2) The road from Gallagher Rd/Fern view Dr/Olive Blvd lacks proper sidewalk, this 
sidewalk could be new construction to connect to Olive Blvd both sides, east towards 
the Fee Fee Rd and west towards the Mallard Lake to enable cycle/walk/enthusiasts a 
safe way to healthy lifestyle.  
(Detail map - Gallagher Rd, Fernview Dr,Olive Blvd, Creve Coeur Mill Rd) 
  

Staff Response 
 
Thank you for reaching out and sharing your concerns. The City has limited funding to 
construct new sidewalks, however the City does actively research and apply for 
applicable grant funding for sidewalk improvement programs on a regular basis. Currently 
the funding for such grant programs is very limited. 
 
On a very positive note, the City was recently awarded a Transportation Alternative 
Program (TAP) grant for new sidewalk construction on Fernview Drive from Gallagher 
Road to Olive Boulevard. The process from preliminary engineering to final engineering 
design and ultimately to construction of the actual sidewalk does take a considerable 
amount of time. It is anticipated that construction of this new sidewalk would occur in the 
summer of 2026. 
 
In addition, the City has a second phase for new sidewalk along Fernview Drive from 
Gallagher Drive to Le Havre Drive in the planning stages. The City anticipates applying 
for TAP funding for this project likely in 2025 or 2026. If the City is successful in securing 
funding for this project, then likely the new sidewalk would be constructed in 2029. 
 
The City has added your request for new sidewalk along Ambois Drive (west of Bellerive 
Elementary School) to our master list of possible future projects.  
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Carolyn Bower  (349 Magna Carta Drive) 

Request 
 

1. I would like to see Creve Coeur do what Milwaukee has done with a nature-based 
solution to deal with stormwater and climate change issues. Creve Coeur is in the Deer 
Creek watershed, which has led to stormwater runoff and flooded basements in 
neighborhoods downhill from increased development east of Ballas and south of Olive. 
In addition, Creve Coeur got 10 inches of rain in one day last year. People have installed 
costly basement sump pumps but even that will not be enough. Climate change is 
expected to cause more and stronger rains. I have attached a copy of Milwaukee’s plan 
for how plants can help slow down and absorb storm water runoff on private and public 
property. Hope this could be used in the future through a City Council ordinance so that 
the city’s public works and capital improvements team could help the city adapt to the 
expensive damage of flooding worsened by climate change. 
 
2. I would like to see Creve Coeur invest like Clayton, St. Louis and cities around the 
world in separated bike lanes that are safe enough for 12-year-olds to use. That might 
mean one lane of Ballas or a Mosley sidewalk as a north-south corridor for bikes. And 
Ladue, Olive and Conway could be the east-west corridors for bikes. The bike lanes would 
be asphalt and foot high poles or another separation device would separate the path from 
traffic lanes. I would be willing to get rid of the grassy median to make room for a bike 
lane on one side of Ballas. In addition, traffic on Ballas needs to be slowed to 35 mph. I 
would like to see Creve Coeur Connect its bike lanes to those that lead to Maryland 
Heights and Olivette as well as south along Deer Creek to Frontenac and the library and 
west along Ladue to Parkway Northeast Middle School. 
 
3. If the Creve Coeur Golf Course becomes no longer viable, I would like to see much if 
not all of the property returned to park land with prairie grass, sedges, leaves and no 
grass to mow and a community garden for people in the condos and apartments. I would 
like to see the golf paths become walking and biking paths. People who live south of Olive 
would walk and bike to the grocery stores and restaurants on Olive if the walking/biking 
infrastructure were in place. Also, it would encourage less use of cars and be better for 
the climate. 

Staff Response 
 
Thank you for all your detailed suggestions.  On February 26, 2024, the final draft of the 
Watershed Master Plan was presented in front the City Council at a workshop meeting. 
Currently the draft final plan is under the public review comment period, which is 
anticipated to close in April of 2024.  Over the coming years, the City anticipates that 
possibly some of the solutions you mentioned in point #1 will be implemented.  
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Additions of bike lanes along the routes you mentioned would be a very costly endeavor. 
Currently there is no funding allocated for such improvements. For the Golf Course, the 
City’s current position is that this will remain a golf course for the long-term future. 
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APPENDIX B TEN-YEAR CAPITAL IMPROVEMENT PROGRAM (SUMMARY OF REVENUES AND EXPENDITURES FY2020-FY2029)

APPENDIX B
TEN-YEAR CAPITAL IMPROVEMENT PROGRAM

(COMBINDED CAPITAL FUND, PARKS AND STORMWATER FUND, AND BUILDING PROJECTS FUND)

DRAFT 02-23-2024

BEGINNING FUND BALANCE
Actual
FY2020

Actual
FY2021

Actual
FY2022

Actual
FY2023

Projected
FY2024

Projected
FY2025

Projected
FY2026

Projected
FY2027

Projected
FY2028

Projected
FY2029

Cash Basis (as of July 1) 5,289,205$        3,919,027$        4,417,442$       7,550,734$       9,352,388$       3,833,547$       3,340,542$       4,145,349$       5,492,135$       5,103,870$       

REVENUES

Actual
FY2020

Actual
FY2021

Actual
FY2022

Actual
FY2023

Projected
FY2024

Projected
FY2025

Projected
FY2026

Projected
FY2027

Projected
FY2028

Projected
FY2029

City Capital Improvement Sales Tax 2,025,908$        1,950,326$        2,195,653$       2,291,905$       2,297,611$       2,320,587$       2,343,793$       2,367,231$       2,390,903$       2,414,812$       

Building Project Bond Fund (Prop P) -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  

Building Project Property Tax Collection 934,040$           875,714$           779,721$          939,484$          964,600$          964,600$          993,538$          993,538$          1,023,344$       1,023,344$       

Parks-Stormwater Sales Tax -$                  485,907$           2,564,852$       2,685,791$       2,829,991$       2,858,291$       2,886,874$       2,915,743$       2,944,900$       2,974,349$       

Interest on Investments 64,375$             9,277$              15,899$            204,699$          350,190$          491,305$          496,219$          501,182$          506,193$          511,255$          

Other Agency Funding 460,692$           198,490$           1,198,720$       1,740,360$       2,768,885$       4,500,360$       2,494,000$       294,000$          294,000$          294,000$          

Proceeds from Equipment Sales -$                  16,100$             3,100$              17,000$            21,000$            20,000$            20,000$            20,000$            20,000$            20,000$            

Transfers In from Other Funds 593,826$           400,000$           1,149,533$       400,000$          400,000$          500,000$          1,400,000$       500,000$          500,000$          500,000$          

TOTAL REVENUES 4,078,841$        3,935,814$        7,907,478$       8,279,239$       9,632,277$       11,655,143$     10,634,424$     7,591,694$       7,679,340$       7,737,760$       

EXPENDITURES

Actual
FY2020

Actual
FY2021

Actual
FY2022

Actual
FY2023

Projected
FY2024

Projected
FY2025

Projected
FY2026

Projected
FY2027

Projected
FY2028

Projected
FY2029

Government Facilities 2,016,979$        69,820$             104,705$          38,317$            346,000$          450,000$          530,000$          30,000$            30,000$            30,000$            

Parks and Recreational Facilities 158,169$           254,338$           970,008$          811,656$          6,247,765$       2,825,500$       1,570,500$       820,000$          2,875,500$       1,590,000$       

Stormwater 11,587$             287,721$           28,040$            595,369$          1,810,546$       1,285,000$       1,010,000$       1,245,000$       1,015,000$       1,035,000$       

Streets and Sidewalks 2,268,246$        1,994,743$        2,171,189$       2,616,837$       4,210,736$       5,467,300$       4,708,900$       2,130,900$       2,103,200$       2,100,800$       

Capital Equipment 210,895$           18,433$             267,982$          355,125$          962,663$          430,258$          433,151$          428,288$          435,586$          445,593$          

Capital Project Administration 90,283$             92,183$             135,636$          260,413$          288,000$          399,700$          308,800$          318,100$          327,800$          337,700$          

Debt Service 713,006$           710,742$           716,626$          1,307,671$       695,908$          696,308$          696,608$          695,245$          697,370$          701,470$          

Transfers Out -$                  -$                  380,000$          492,198$          580,000$          594,082$          571,658$          577,375$          583,149$          588,980$          

TOTAL CAPITAL EXPENDITURES 5,469,165$        3,427,980$        4,774,186$       6,477,585$       15,141,618$     12,148,148$     9,829,617$       6,244,908$       8,067,605$       6,829,543$       

ENDING FUND BALANCE
 (CASH BASIS)

3,898,881$        4,426,862$        7,550,734$       9,352,388$       3,843,047$       3,340,542$       4,145,349$       5,492,135$       5,103,870$       6,012,087$       

Adopted by the Creve Coeur City Council through Resolution XXXX on April XXXX.
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